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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended December 31, 2008. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program generally consists of two broad stages of activity: the
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s
NPSPAC channel users to this vacated spectrum. There are two phases of reconfiguration for
each of these stages — the planning and negotiation phase that results in a Frequency
Reconfiguration Agreement (“FRA”) between the licensee and Sprint Nextel and the
implementation phase that consists of the physical retuning of the radio systems.

Section I.A. of this report provides a program-wide “snapshot” summarizing the status of
the band reconfiguration program. That section describes two measures of program progress:
FRA negotiations and reconfiguration implementation. It also describes major developments in
the program that occurred during the period covered by this report.

In addition, based on developments occurring during the fourth quarter, the TA makes the
following general observations and recommendations that it believes will assist licensees and
stakeholders participating in the program.

First, non-border licensees are entering the final phases of the reconfiguration program.
Pursuant to the waivers granted by the FCC, non-border licensees that are still in the
reconfiguration process are required to complete their reconfigurations by the waiver date
granted by the FCC or seek a further waiver from the FCC.® As of December 31, 2008, FRA
negotiations were not complete for 141 non-border Stage 2 FRAs. It will be challenging for

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order™); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third
MO&QO™); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report
and Order”); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&QO”) (collectively
“Reconfiguration Orders”).

247 C.F.R. § 90.676(b)(3) (2008).

® See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the June 26,
2008 Rebanding Deadline — Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9430 (2008) (“Wave 1 Waiver
Order”). The FCC granted a specific waiver date to each licensee. The latest granted waiver date is July 1, 2009.
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these licensees to finish FRA negotiations and complete their implementation activities by July
1, 2009. The TA notes that there were fewer Stage 2 FRAs submitted to the TA in the fourth
quarter than in prior quarters, and the number of FRAs submitted in a quarter has declined in
each quarter over the past year. The TA believes that several factors contributed to the slower
pace of completing FRA negotiations during the fourth quarter; among them are:

1. Many of the remaining non-border licensees without FRAs have large and
complex systems, often with numerous call signs. The planning process and
preparation of a cost estimate generally takes longer for these licensees, and there
are a number of licensees that have not submitted a cost estimate, which is a
prerequisite for beginning FRA negotiations. Once these licensees submit a cost
estimate, the FRA negotiations are also complex.

2. The large number of concurrent negotiations and mediations has taxed the
resources of Sprint Nextel and 800 MHz vendors and consultants. Besides the
remaining non-border licensees, additional licensees entered into the negotiation
process during the fourth quarter, with Canadian border licensees beginning
Planning Funding Agreement (“PFA”) negotiations in October 2008. The number
of concurrent negotiations continues to increase as Canadian border non-public
safety licensees entered into the FRA negotiation process in January 2009.

Certain non-border licensees that have not completed FRA negotiations are causing
delays in the program and are impacting other licensees. In regions with extensive
interoperability, the outstanding FRAS are causing delays in implementation as licensees with
FRAs wait for the trailing licensees to complete FRA negotiations so that all licensees in the
region can coordinate their implementation schedules in order to preserve interoperability and
mutual aid operations. In particular, there are twenty NPSPAC regions where one or more key
licensees that have not completed FRA negotiations are delaying implementation by other
licensees in their region. Those NPSPAC regions are Region 1: Alabama, Region 6: Northern
California, Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut), Region
9: Florida, Region 10: Georgia, Region 14: Indiana, Region 16: Kansas, Region 18: Louisiana,
Region 19: New England, Region 20: District of Columbia, Maryland, & Northern Virginia,
Region 23: Mississippi, Region 24: Missouri, Region 28: Eastern Pennsylvania (east of
Harrisburg, southern New Jersey & Delaware), Region 31: North Carolina, Region 34:
Oklahoma, Region 37: South Carolina, Region 39: Tennessee, Region 42: Virginia, Region 51:
Texas — East (Houston Area), and Region 54: Southern Lake Michigan (Great Lakes including
Wisconsin, Illinois, & Indiana).

Furthermore, although a significant number of Stage 2 licensees have successfully
completed reconfiguration implementation and licensees continue to make progress with their
implementation activities, much work remains to be done in the implementation phase.
Approximately one-third of non-border Stage 2 licensees had completed the physical retuning of
their radio systems and transitioned to their new channels as of December 31, 2008, but many
licensees have yet to complete these activities. The TA is concerned about the pace of
implementation, as there were only 30 FRAs for which Stage 2 licensees completed their
physical retunes during the fourth quarter, which was approximately half the number that

2
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completed their physical retunes in each of the prior quarters in 2008.* Individual licensees’
delays in completing implementation are negatively impacting other public safety licensees and
operations, especially in regions with extensive interoperability.

Non-border licensees needing additional time beyond their waiver date previously
granted by the FCC to complete their reconfiguration are required to request additional time from
the FCC by filing a further request for waiver.® In their further requests for waiver, licensees
will be required to make a showing of good cause for extending the waiver, to make a sufficient
showing of their progress to date, and to demonstrate that they have been working diligently and
in good faith to complete rebanding expeditiously.® Licensees will have an increased burden to
meet to justify an extension of their existing waiver.

In addition, licensees and Sprint Nextel are reminded that they are not finished with the
reconfiguration process once they have completed their physical retune and that they will still
need to complete additional activities, such as filings with the FCC, the Actual Cost
Reconciliation process, signing Completion Certifications, and the closing of their FRA.” The
TA encourages all parties in this phase of the process to focus on these post-implementation
tasks and to complete them in a timely manner. NPSPAC licensees are advised that delays in
releasing their old frequencies can lead to delays in additional interleaved band spectrum being
made available for public safety because Sprint Nextel’s staged clearing of the interleaved band
is tied to clearing of the old NPSPAC band.®

Second, the 30-month reconfiguration period for licensees in the U.S.-Canada border
regions began on October 14, 2008. During the fourth quarter, the TA continued its efforts to
support reconfiguration by Canadian border region licensees by conducting frequency planning
to determine replacement frequencies, providing Frequency Proposal Reports (“FPRs”) to
licensees, publishing additional guidance for licensees on its website, and using the mediation
process to assist licensees and Sprint Nextel in negotiating Planning Funding Agreements. In
accordance with the schedule established in the TA’s Implementation Plan and Timetable for the
Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan™),” licensees in both Stage 1 (Business, Industrial and Land Transportation (“B/ILT") and

* There were 63 Stage 2 FRAs for which licensees completed their physical retunes during the third quarter, 62 in
the second quarter, and 56 in the first quarter of 2008.

> See, e.g., Wave 1 Waiver Order  13.
®See, e.g., id. 11 8, 13.

" A Reconfiguration Completion Checklist, which describes the key milestones that need to be completed in order to
complete the reconfiguration process, is available on the TA’s website at
http://www.800TA.org/content/PDF/reconfiguration_materials/reconfiguration_completion_checklist.pdf.

8 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 (2008) (“Interleaved Order™).

° See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf (“Implementation
Plan”), approved by “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period

3
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Specialized Mobile Radio (“SMR”) licensees) and Stage 2 (NPSPAC and non-NPSPAC public
safety licensees) are currently in the planning and negotiation phase.

Canadian border region licensees seeking planning funding were required to submit a
Request for Planning Funding (“RFPF”) by the October 14, 2008 deadline established by the
FCC’s Second Report and Order. Approximately 60 licensees, the vast majority of which were
public safety licensees, sought planning funding by submitting an RFPF and entered into PFA
negotiations with Sprint Nextel. Licensees submitting RFPFs that did not have a PFA by
October 14, 2008 were placed into an expedited negotiation and mediation process. That process
has proven successful in aiding licensees and Sprint Nextel in reaching agreements. By
December 31, 2008, approximately half of these licensees completed PFA negotiations,
submitted a PFA to the TA, and were able to begin their planning activities. Many other
licensees had reached verbal agreement and were completing the paperwork necessary to execute
the PFA or seeking to obtain approval of the PFA by a City or County government body.

Canadian border region licensees that do not require a PFA are also moving forward with
their reconfiguration efforts. Stage 1 licensees that do not require a PFA officially began their
planning period on October 14, 2008, and the majority of these licensees were required to submit
a cost estimate by January 12, 2009. Stage 1 licensees that did not have an FRA by their cost
estimate due date were placed into an expedited negotiation and mediation process on that date
in order to complete FRA negotiations. In addition, Stage 2 licensees that do not require a PFA
officially began their planning period on January 15, 2009. Such licensees are required to
complete planning and submit a cost estimate to Sprint Nextel in 90, 100, or 110 days, depending
upon the number of subscriber units in the licensee’s system. If a Stage 2 licensee did not
receive its proposed replacement frequencies by January 15, 2009, its cost estimate should be
submitted to Sprint Nextel 90, 100, or 110 days from the date of receipt of those frequencies,
depending upon the number of subscriber units in the system. The TA encourages Canadian
border region licensees to move forward with their planning or negotiation activities (as
applicable) and to contact the TA if they require assistance as they advance through the
reconfiguration process.

Third, the U.S.-Mexico border region is the last major area for the reconfiguration
program. The band plan for the U.S.-Mexico border region is still under development. Mexican
border reconfiguration is a key element to completing the program.

Fourth, the FCC released its Fourth Memorandum Opinion and Order on December 23,
2008, which addressed, among other things, the timetable for the financial reconciliation or
“true-up” process for the reconfiguration program. In the Report and Order, the FCC required
that band reconfiguration in non-border regions be completed in 36 months (i.e., by June 26,
2008). The FCC directed the TA to perform a financial reconciliation or “true-up” to assess
Sprint Nextel’s total creditable costs for 800 MHz band reconfiguration and to determine
whether Sprint Nextel would owe an anti-windfall payment to the U.S. Treasury. The true-up
was required to occur within six months after the 36-month transition period ended (i.e., by

for 800 MHz Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14,
2008,” Public Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

4
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December 26, 2008). The six-month period would provide time for Sprint Nextel to collect and
provide cost information to the TA and for the TA to perform necessary accounting and
reconciliation.

In the Fourth Memorandum Opinion and Order, the FCC indicated that while substantial
progress has been made, 800 MHz rebanding has taken longer than anticipated so the
assumptions that led to the previous true-up deadline are no longer applicable. The FCC
extended the true-up deadline from December 26, 2008 until July 1, 2009. The FCC also
directed the TA to file a report with the Public Safety and Homeland Security Bureau
(“PSHSB”) by May 1, 2009 with its recommendation of whether rebanding has made sufficient
progress that conducting the true-up on July 1, 2009 would be appropriate, or whether the true-
up deadline should be extended for an additional period.’> The FCC noted that it may be
appropriate to conduct the true-up before rebanding is complete.

Fifth, the TA has received an increasing volume of Change Notices and Amendments,
some of which are associated with project delays. The Change Notice process is designed to
address unanticipated changes in cost, scope or schedule that occur during implementation or in
the case of an emergency. The TA reminds licensees that this process should not be used to
recover costs that were reasonably foreseeable during PFA or FRA negotiations but were not
raised in negotiations, or that were considered and rejected. Whether a change is unanticipated
or reasonably foreseeable will be assessed based on the individual circumstances surrounding
each Change Notice submission.

The TA recently provided additional guidance regarding Change Notices and
Amendments that seek reimbursement for increased costs associated with “project delays” and
the criteria for the TA’s review of such costs.* Change Notices requesting additional funds for
project management because of project delay need to clearly describe: (1) the nature of the delay
and why it was unforeseeable; and (2) how any additional costs were or will be mitigated.
Licensees and project management vendors have an obligation to mitigate the impact of project
delays. In addition, licensees that submit more than one Change Notice or Amendment for
additional cost reimbursement will face, with each subsequent request, increasingly high burdens
for demonstrating that additional costs are reasonable.

10 See Fourth MO&O 1§ 12.

1 The wupdated Change Notice Process Fact Sheet is available on the TA’s website at
http://www.800TA.org/content/documents/change_notice.asp.

5
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section of the Quarterly Progress Report provides a program-wide snapshot that
summarizes the status of the 800 MHz band reconfiguration program, discusses recent
developments, identifies program-wide issues, and describes specific actions that the FCC and
the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
(“FRA”) negotiations in two ways: (1) the number of FRAs that have been negotiated and
agreed to between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the
number of call signs included in those FRAS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of December 31, 20082

1000/
= 800"
[T
b p
[5)
5 600
n /
3 400
200
0
Stage 1 Stage 2
B Number Submitted 910 726
B Total Expected 916 867

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA

e Stage 2: 84 percent of non-border FRAs have been submitted to the TA (an increase
from 78 percent as of September 30, 2008)

12 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
currently include all FRAs for licensees affected by the international border areas for Canada and Mexico.
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For the program as a whole, 1,636 FRAs have been submitted to the TA out of a total of
1,783 FRAs expected for non-border licensees in Stages 1 and 2. This equates to 92 percent of
all expected FRASs (an increase from 89 percent as of September 30, 2008).

Another indication of progress is the number of FCC licenses (each license has a unique
call sign) included in FRAs. The chart below shows the number of call signs with frequencies in
the Channels 1-120 and NPSPAC bands included in FRAS submitted to the TA.

Chart 2: Call Signs in Submitted FRAs by Band®*®

6000
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3000
2000
1000

Number of Call Signs

Channels 1-120 NPSPAC

B Number in Submitted 1918 2275
FRAs

‘l Total 2746 5179

The relatively greater number of outstanding Channels 1-120 call signs not in FRAs that
is shown in Chart 2, as compared to the number of outstanding FRAS, reflects the significant
number of call signs to be reconfigured that are located in, or affected by, the Canadian and
Mexican border areas. For NPSPAC, the difference is again the border factor (both Canadian
and Mexican), as well as an indication that a number of the outstanding non-border FRAs are for
large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation (physical
retuning) progress in two ways: (1) the number of FRAs for which reconfiguration
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being
cleared by licensees.*

3 This chart includes call signs within the Canadian and Mexican border regions. Data is based on the FCC’s
Universal Licensing System (“ULS”) database. This chart does not include Expansion Band call signs.

14 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels.
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The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete
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Stage 1 Stage 2
B Physical Retunes 874 291
Completed
H Total Number of FRAs 916 867

With Sprint Nextel reporting that physical retuning is complete for 95 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion. 64.6 percent of
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees as of December 31, 2008. The difference between the numbers by
percentages of call signs compared to the numbers by percentages of FRAs is because the FRA
statistics do not include agreements in border areas, while the call sign statistics do include call
signs in border areas.™

NPSPAC reconfiguration implementations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1. During the fourth quarter, there were an
additional 30 Stage 2 FRAs for which licensees reported their physical retunes as complete. As
of December 31, 2008, there were 291 FRAs (34 percent) for which non-border Stage 2 licensees
had completed their physical retunes and transitioned to their new channels. 15.2 percent of
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees as of December
31, 2008. The retuning of base stations to a licensee’s new channel assignments and
commencement of system operations on the new channels is a significant milestone because it
means that the main goal of the reconfiguration process — separating Public Safety and
commercial cellular operations — has been achieved.

1> There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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B. Recent Developments
1. FCC’s Fourth Memorandum Opinion and Order

On December 23, 2008, the FCC released the Fourth Memorandum Opinion and Order,
which addressed the financial true-up, several Petitions for Reconsideration, several pending
Petitions for De Novo Review, and the rebanding plan for the U.S. Virgin Islands.

In the Report and Order, the FCC directed the TA to perform a financial reconciliation or
“true-up” to assess Sprint Nextel’s total creditable costs for 800 MHz band reconfiguration and
determine whether Sprint Nextel would owe an anti-windfall payment to the U.S. Treasury. The
true-up was required to occur within six months after the 36-month transition period ended (i.e.,
by December 26, 2008). In the Fourth Memorandum Opinion and Order, the FCC extended the
true-up deadline from December 26, 2008 until July 1, 2009. The FCC also directed the TA to
file a report with the PSHSB by May 1, 2009 “with its recommendation (1) whether rebanding
has made sufficient progress that conducting the true-up on July 1, 2009 would be appropriate, or
(2) whether the true-up deadline should be extended for an additional period.”

2. Requests for Waiver of June 26, 2008 Deadline

In response to the FCC’s January 17, 2008 Public Notice®’ directing non-border licensees
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the
deadline, 727 requests for waiver have been filed with the PSHSB as of December 31, 2008.
The TA has created a webpage that provides information on the requests for waiver received by
the TA. The link to this page can be found on the TA’s website at
http://www.800TA.org/content/documents/waiver_requests.asp.

Licensees that were unable to propose a specific implementation timetable because they
had not completed FRA negotiations as of the filing deadlines filed requests for “interim” waiver.
In its June 17, 2008 Orders, the PSHSB generally granted the interim requests, conditioned on
the licensee filing a supplemental waiver request by July 18, 2008.*® Many licensees filed
supplemental requests for waiver in July 2008.

The remaining licensees have an executed FRA and filed “standard” requests for waiver
requesting various dates for completing their reconfiguration implementation, ranging from a
few months to a few years beyond June 2008. For the standard requests for waiver, the PSHSB
granted a specific waiver date to each licensee, and the latest granted waiver date is July 1,
2009."° Licensees are expected to complete their reconfiguration activities in accordance with

% Fourth MO&O 1 12.

17 See “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26,
2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008).

18 See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Interim Waiver of the
June 26, 2008 Rebanding Deadline — Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9421 (2008).

9 See, e.g., Wave 1 Waiver Order.
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the implementation schedule proposed in their request for waiver, and any changes to this
schedule should be communicated to the FCC and the TA. If a licensee will need additional time
beyond its waiver date previously granted by the FCC to complete its reconfiguration, it is
required to request additional time from the FCC by filing a further request for waiver.

Quarterly Progress Report
for the Quarter Ended December 31, 2008

The table below contains statistics about the requests for waiver.

Interim

Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of December 31, 2008
Total Number

Standard

of Requests Interim Supplemental20 Standard Supplemental
1 248 75 21 173 37
2 159 65 32 94 8
3 267 122 64 145 24
4 53 21 10 32 6
Total Requests 727 283 127 444 75

With regard to Sprint Nextel’s June 17, 2008 Petition for Relief seeking to remain on its
800 MHz Interleaved Band (809-815/854-860 MHz), Expansion Band (815-816/860-861 MHz),
and Guard Band (816-817/861-862 MHz) (collectively, the “Mid-Band”) channels beyond June
26, 2008, the FCC released an Order on October 30, 2008 granting a waiver allowing Sprint
Nextel to relinquish its Mid-Band spectrum in stages, tied to the rebanding progress of NPSPAC
licensees in each NPSPAC region.? The FCC set a deadline of March 31, 2010 by which Sprint
Nextel must relinquish all of its non-border Interleaved Band spectrum. The FCC tasked the TA
with monitoring the clearing process.

3. Vacated Interleaved Band Channels

The reconfiguration program recently reached a significant milestone with certain
Interleaved Band spectrum cleared by Sprint Nextel becoming available to public safety
licensees. In a December 29, 2008 Public Notice, the PSHSB announced that, beginning on
January 28, 2009, it would start accepting applications for licensing of available channels in the
809-809.5/854-854.5 MHz portion of the 800 MHz band (Channels 231-250) that have been
relinquished by Sprint Nextel in non-border NPSPAC regions.?> To facilitate licensing of
available channels, Sprint Nextel has cancelled or modified a majority of its outstanding site-
based and Economic Area (“EA”)-based licenses that include available channels in the 809-
809.5/854-854.5 MHz band in non-border NPSPAC regions. Pursuant to the Report and Order,
the channels vacated by Sprint Nextel are exclusively available to public safety entities for the
first three years and to public safety and critical infrastructure industry entities for the following

20 supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates
or to provide additional information regarding their original Request for Waiver filing.

21 See Interleaved Order.

%2 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).
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two years. Eligible applicants can consult a qualified frequency coordinator or their attorney
regarding how to apply for these vacated channels.

4. Sprint Nextel’s Monthly Reports

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.?® During
the fourth quarter, Sprint Nextel filed reports on October 1, November 3, and December 1, 2008.
Sprint Nextel also filed a report on January 1, 2009, in which it reported that it has cleared all
non-Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 47 NPSPAC
regions (unchanged since October 1, 2008) and that more than 97 percent of Stage 1 licensees
have been retuned.?* Sprint Nextel reported that of the nine remaining NPSPAC regions or U.S.
Territories, seven of these regions have three or fewer Channels 1-120 licensees that remain to be
retuned. For Stage 2, Sprint Nextel’s January report noted that Stage 2 “continues to show
strong progress.”® It provided a list of 298 NPSPAC licensees (up from 269 licensees as of
October 1, 2008) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will
clear Channels 1-120 and that have established with Sprint Nextel a firm date for starting and
completing their physical retuning work and noted that many have finished their retunes.

5. Border Areas
a. Canada

On October 10, 2008, the FCC issued a Public Notice announcing that the 30-month
transition period for reconfiguration of licensees in the U.S.-Canada border regions would begin
on October 14, 2008 and end on April 14, 2011.%° The planning and negotiation phase is
expected to last approximately seven to eight months, leaving 22 to 23 months for the
reconfiguration implementation phase. In the Public Notice, the FCC also froze the acceptance
of applications for 800 MHz licenses in the U.S.-Canada border regions until July 1, 2009.

In the Second Report and Order, the FCC directed the TA to develop, by October 14,
2008, a detailed region-by-region timetable with sequential milestones for completion of each
stage of the implementation process. The TA submitted its Implementation Plan and Timetable
for the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions to the FCC on

28 See Third MO&O 11 29-31. The reports must include the following information: (1) the number of licensees that
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies.

2 see Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket
No. 02-55, at 1 (filed Jan. 1, 2009).

% geeid.
%6 See Canadian Border Public Notice.

" See id. at 14879. The freeze applies to applications for new facilities or modification applications that involve a
change of frequency or expand a station’s existing coverage area.

11



Hl]l] :'_“IG tic II"I
i Acdministrator

October 1, 2008.2% The PSHSB approved the TA’s proposed Implementation Plan in the October
10, 2008 Public Notice.®® The Implementation Plan sets forth the timing and sequence for
planning, negotiations, and implementation for Canadian border region licensees. It also
establishes two stages for the reconfiguration of Canadian border licensees, based upon the type
of licensee, rather than the frequencies a licensee will be reconfiguring. Stage 1 includes non-
public safety licensees, such as B/ILT and SMR licensees. Stage 2 is comprised of both
NPSPAC and non-NPSPAC public safety licensees. The table below shows the key dates for
reconfiguration in the Canadian border regions.

Quarterly Progress Report
for the Quarter Ended December 31, 2008

Table 2: Key Dates for Canadian Border Region Reconfiguration

PFA

Cost

Cost

Cost

Planning Estimate Estimate Estimate Due
RFPF Start Date/ Due Date — Due Date — Date —
Licensee Stage / Latest TA Licensees Licensees Licensees
Planning Funding Submission Designated with <5,000 with 5,001to  with >10,000
Requested Date Date Units 10,000 Units Units
The later of 100 Davs
Stage 1 or 2 — TA approval | 90 Days from from th{e 110 Days from
Licensees Requesting 10/14/2008 of the PFA, the planning . the planning
: g . planning start
Planning Funding or receipt of start date start date
date
FPR(s)
Stage 1 — Licensees N/A 10/14/2008 | 1/12/2000 | 1/22/2009 2/1/2009
without PFAs
Stage 2 — Licensees N/A 1/15/2009 4/15/2009 4/27/2009 5/5/2009
without PFAs

In addition to developing the Implementation Plan, the TA continued its efforts to support
Canadian border region reconfiguration during the fourth quarter by conducting frequency
planning to determine replacement frequencies, providing Frequency Proposal Reports to
licensees, publishing additional guidance for licensees on its website, and using the mediation
process to assist licensees and Sprint Nextel in negotiating PFAs.

Licensees in the Canadian border regions and licensees adjacent to the border regions that
did not previously receive replacement frequencies have received a Frequency Proposal Report
from the TA that identifies their frequencies designated for reconfiguration and details their
proposed replacement frequencies. The TA mailed FPRs to Stage 1 licensees in October 2008.
To identify the most appropriate replacement frequencies for Stage 2 licensees, the TA
coordinated information gathering and planning with the 800 MHz NPSPAC Regional Planning
Committees, public safety licensees, and Sprint Nextel. The TA began mailing FPRs to Stage 2
licensees in November 2008 and provided FPRs to the remaining Stage 2 licensees early in the
first quarter of 2009. If a Stage 2 licensee did not receive its proposed replacement frequencies
by January 15, 2009, its cost estimate should be submitted to Sprint Nextel 90, 100, or 110 days
from the date of receipt of those frequencies, depending upon the number of subscriber units in
the system.

%8 See Implementation Plan.

29 See Canadian Border Public Notice.
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Stage 1 or 2 licensees seeking planning funding were required to submit a Request for
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA
with Sprint Nextel. Licensees that submit an RFPF after October 14, 2008 must request an
extension of this deadline from the FCC. As of December 31, 2008, 30 PFAs, with a total
contract value of $6.5 million, were submitted to the TA by licensees in or adjacent to the
Canadian border regions. Licensees submitting RFPFs that did not have a PFA by October 14,
2008 were placed into an expedited negotiation and mediation process pursuant to procedures set
forth in the FCC’s Second Report and Order and in the TA’s Alternative Dispute Resolution
(“ADR”) Plan.*® The licensee and Sprint Nextel had an additional 30 days from October 14,
2008 to continue PFA negotiations under the monitoring of a TA mediator. If, at the end of the
30-day period, there was no agreement on a PFA, the licensee and Sprint Nextel actively
participated in mediation for 20 days. After reaching agreement on a PFA, such licensees are
required to complete planning and submit a cost estimate within 90 to 110 days, depending on
the number of subscriber units in their system, of the later of TA approval of the PFA or receipt
of an FPR. Licensees should commence their planning activities prior to receiving their FPRs
and can perform certain non-frequency-dependent planning activities, such as conducting
inventory and non-frequency-specific engineering and implementation planning.

For those licensees that do not require a PFA, the TA announced applicable negotiation
schedules in the Implementation Plan. The TA designated October 14, 2008 as the official
planning start date for Stage 1 licensees that do not require a PFA. Such licensees were required
to submit a cost estimate for their reconfiguration to Sprint Nextel within 90 to 110 days,
depending on the number of subscriber units in their system. The majority of Stage 1 licensees
have 5,000 subscriber units or less, so they were required to submit a cost estimate by January 12,
2009. Stage 1 licensees that did not have an FRA by their cost estimate due date were placed
into an expedited negotiation and mediation process on that date. The licensee and Sprint Nextel
had an additional 30 days to continue FRA negotiations under the monitoring of a TA mediator.
If, at the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint
Nextel actively participated in mediation for 20 days.

Pursuant to the TA’s Implementation Plan, the official planning start date for Stage 2
licensees that do not require a PFA was January 15, 2009. Such licensees have 90 to 110 days
from this date to complete planning and submit a cost estimate, depending upon the number of
subscriber units in their system. The specific cost estimate due dates are shown in Table 2 above.
If a licensee did not receive its proposed replacement frequencies by January 15, 2009, its cost
estimate should be submitted to Sprint Nextel 90, 100, or 110 days from the date of receipt of
those frequencies, depending upon the number of subscriber units in the system. Such licensees
should commence their planning activities prior to receiving their FPRs and can perform certain
non-frequency-dependent planning activities, such as conducting inventory and non-frequency-
specific engineering and implementation planning.

% See Second Report and Order § 40; see also “Alternative Dispute Resolution Plan for 800 MHz Transition
Administrator, LLC (Version 1.6),” at 20-21, attached to Letter from Joseph P. Markoski, Squire, Sanders &
Dempsey LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed June 23, 2008) (“ADR Plan™).
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Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel,
the licensee and Sprint Nextel have 30 days for FRA negotiations. If they are unable to negotiate
an FRA within the 30-day period, the parties will actively participate in mediation for 20 days.

b. Mexico

The band plan for the U.S.-Mexico border region is still under development.
Accordingly, the FCC issued a Public Notice on December 29, 2008, modifying the schedule for
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border
region.> The FCC extended the negotiation period until April 1, 2009 and postponed the start of
the mediation period until April 2, 2009 for such licensees. The FCC also extended the filing
freeze on new applications in the U.S.-Mexico border region until May 13, 2009. Extending the
negotiation period for these licensees is expected to alleviate administrative burdens on licensees,
avoid unnecessary rebanding expenditures, and provide additional time for resolution of border
issues and issuance of frequency designations by the TA.

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.*” If licensees choose to engage in such planning and negotiation activities, the FCC has
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements
of the FCC’s orders.®® If planning funding is required, licensees will need to submit an RFPF to
the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF prior to
receiving replacement frequencies. As of December 31, 2008, 9 PFAs, with a total contract
value of $4.2 million, were submitted to the TA by licensees in or adjacent to the Mexican
border region.

* See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 23 FCC Rcd
18353 (2008).

% geeid.

% See id. (citing September 12, 2007 Public Notice at 17232).
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1. QUARTERLY UPDATE

This section highlights the key areas within each wave and provides financial and support
information about the program.

A. Wave Update

This section presents further detail about the status of negotiations and reconfiguration
implementation for licensees. The pace of progress in implementing reconfiguration of Stage 1
systems has a direct effect on the pace of reconfiguration for Stage 2 systems. Stage 1 licensees
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band,
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800
MHz band. This interdependency of reconfiguration progress between Stages 1 and 2 is
consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel. As of December 31,
2008, 54 PFAs, with a total contract value, including amendments, of $7.5 million, were
submitted to the TA for non-border Stage 1 licensees.*

The negotiation of Stage 1 Frequency Reconfiguration Agreements is virtually
completed, largely with the exception of border area licensees. As of December 31, 2008, 910
FRASs (99 percent) have been submitted to the TA out of the 916 FRAs anticipated for Stage 1
licensees in all waves. The contract value of these FRAs, including amendments, totals $77.5
million. Appendix 1 provides additional information about the status of FRA negotiations for
Channels 1-120 licensees.

In Stage 1, there were a total of four mediation dockets (or “cases”) pending as of
December 31, 2008 out of the 487 mediation dockets opened for Stage 1 licensees. All of these
mediations are in Wave 4.* The pending mediation dockets fall into one of the following
categories: (1) the mediation resulted in a PFA with an FRA still to be negotiated upon the
completion of the planning contemplated by the PFA; or (2) the parties reached agreement, but
had not yet executed an FRA. As of December 31, 2008, 17 Stage 1 mediations (3.5 percent)
had been referred to the FCC for de novo review, of which eight were settled by the parties prior
to a decision by the FCC.

% Stage 1 PFA counts and total contract value appear to be lower than the numbers reported in the Quarterly
Progress Report for the Quarter Ended September 30, 2008 because one PFA is now being reported within the
category of border region PFAs.

* The remaining mediation dockets in Wave 4 include Wave 3, Stage 1 licensees whose Gulf Coast Wave Change
Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration implementation
being moved to Wave 4, Stage 1.
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b. Reconfiguration Implementation

As of December 31, 2008, Sprint Nextel reported that physical retuning is complete for
874 Stage 1 FRAs out of the 916 FRASs anticipated for Stage 1, which is 95.4 percent of non-
border Channels 1-120 FRAs (an increase from 95.1 percent as of September 30,
2008). Physical retuning is not complete for only 42 non-border Stage 1 FRAs.

As of December 31, 2008, 64.6 percent (up from 63.8 percent as of September 30, 2008)
of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being
cleared by licensees. The difference between the numbers by percentages of call signs compared
to the numbers by percentages of FRAs is because the FRA statistics do not include agreements
in border areas, while the call sign statistics do include call signs in border areas.®* As of
December 31, 2008, there were 31 NPSPAC regions that reported that 100 percent of the
Channels 1-120 call signs were cleared.

Map 1 below shows the progress of clearing Channels 1-120 to allow relocation of the
NPSPAC band, with significant progress in all areas of the country outside the areas affected by
international borders.

% There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not
included in FRA data.
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2008’
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2. Stage 2 (NPSPAC and Public Safety Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of December 31, 2008, 423 PFAs, with a total contract value, including amendments, of $71.3
million, were submitted to the TA for non-border Stage 2 licensees.®

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees, albeit at a
slower pace than in prior quarters. During the fourth quarter of 2008, parties completed

%" The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.

% Stage 2 PFA counts and total contract value appear to be lower than the numbers reported in the Quarterly
Progress Report for the Quarter Ended September 30, 2008 because one Stage 2 PFA is now being reported within
the category of border region PFAs.
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negotiations on and submitted to the TA an additional 43 Stage 2 FRAs. As shown in the table
below, as of December 31, 2008, 726 FRAs (84 percent) have been submitted to the TA out of
the 867 FRAs anticipated for non-border Stage 2 licensees in all waves. The contract value of
these FRAs, including amendments, totals $428.8 million.

Table 3: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion
Band) Licensees as of December 31, 2008 (milestones achieved by number of FRAs)*

N FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 352 297 294 84% 141 40% 44 43 12%
Wave 2 230 206 202 88% 99 43% 44 43 19%
Wave 3 238 184 179 75% 38 16% 12 12 5%
Wave 4 47 39 37 79% 13 28% 6 6 13%
Total 867 726 712 82% 291 34% 106 104 12%

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRAs are either: (1) in the planning process, in which
they are conducting planning activities pursuant to a PFA and working on preparing a cost
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA.

The table below provides Stage 2 status information in terms of the number of call signs
that have achieved particular milestones.

% Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not
been verified by the TA. Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated). For Wave
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the
count. Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a
difference between the number of FRAs and the number of FRAS reporting frequencies cleared.
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Table 4: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety
Expansion Band) as of December 31, 2008 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2190 1619 1608 73% 464 22% 27 25 1%
Wave 2 947 584 450 48% 257 27% 18 18 2%
Wave 3 1140 490 412 36% 175 15% 12 12 1%
Wave 4 1859 215 213 12% 35 2% 8 8 0.4%
Total 6136 2908 2683 44% 931 15% 65 63 1%

* Includes call signs in the FCC-defined international border areas.

The mediation process has proven successful in aiding licensees and Sprint Nextel in
reaching agreements. As of December 31, 2008, only 51 Stage 2 mediations (5.6 percent) had
been referred to the FCC for de novo review, of which thirteen were settled by the parties prior to
a decision by the FCC.

Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 352
FRASs expected to be negotiated between Sprint Nextel and Public Safety agencies. As shown in
Table 3 above, as of December 31, 2008, approximately 84 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of December 31,
2008, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 279 mediation dockets
had been resolved (an increase from 270 resolved as of September 30, 2008). The parties in 45
mediations had negotiated PFAs and were in various stages of planning; 12 of these had reached
agreement but had not yet executed FRAs. The parties in two other mediations in which the
licensee did not have a PFA had also reached agreement but had not yet executed FRAS. Seven
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de
novo review. Two mediation dockets were the subject of orders issued by the PSHSB and were
being reviewed by the full Commission.

@)  Wave?2

As shown in Table 3 above, as of December 31, 2008, approximately 88 percent of the
FRASs expected for Wave 2, Stage 2 have been approved by the TA.
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The Wave 2, Stage 2 mediation period began on February 1, 2007. As of December 31,
2008, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 209 mediation dockets
had been resolved (an increase from 201 resolved as of September 30, 2008). The parties in 20
mediations had negotiated PFAs and were in various stages of planning; two of these had
reached agreement but had not yet executed FRAs. The parties in one other mediation in which
the licensee did not have a PFA had also reached agreement but had not yet executed an FRA.
Two mediation dockets were the subject of Recommended Resolutions pending before the FCC
for de novo review. The parties in one mediation docket were in the process of negotiating an
FRA following de novo review by the FCC.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.** As
shown in Table 3 above, as of December 31, 2008, approximately 75 percent of the FRAS
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of December 31, 2008,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 209 mediation dockets had
been resolved (an increase from 187 resolved as of September 30, 2008).** The parties in 56
mediations had negotiated PFAs and were in various stages of planning; 18 had reached
agreement but had not yet executed FRAs. Three mediation dockets were the subject of
Recommended Resolutions pending before the FCC for de novo review.

(iv) Wave4

As shown in Table 3 above, as of December 31, 2008, approximately 79 percent of the
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA. The
expected FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the
international border areas with Mexico are not included in the FRA statistics for Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of December 31, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2
licensees, 55 mediation dockets had been resolved (an increase from 43 resolved as of September
30, 2008). The parties in 7 mediations had negotiated PFAs and were in various stages of
planning; one had reached agreement but had not yet executed FRASs. In addition, the parties in
one mediation docket had reached agreement on terms but not yet executed a PFA. No
mediations were referred to the FCC for de novo review.

“0\Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.

* The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage
1 to Wave 3, Stage 2 not being included in the number of expected FRAs. The number of expected FRAs for Wave
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count.
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b. Reconfiguration Implementation

Stage 2 licensees continue to make progress with their implementation activities, but
much work remains to be done in the implementation phase. A number of NPSPAC licensees
are moving forward with and completing their implementation activities and are helping to
define an implementation framework that can serve as a model for other NPSPAC licensees.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical
consultants, and Sprint Nextel to develop consolidated implementation schedules. The FCC has
stated that NPSPAC licensees “are expected to participate” in an 1PS.*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. This is particularly important because many FRAs for NPSPAC
licensees do not contain firm implementation dates. The sessions help licensees adjust
implementation schedules to deal with complicated interconnections and interdependencies of
shared networks — particularly regarding setting dates for retuning mutual aid channels used by
neighboring municipalities. IPS have also been successful in enabling parties to reach an
understanding on the timing of clearing and surrendering frequencies for those licensees that are
ready to transition to the new channels.

During the fourth quarter, the TA conducted IPS in Region 31: North Carolina and
Region 37: South Carolina. As of December 31, 2008, the TA had conducted 28 IPS in 23
NPSPAC regions that were attended by 390 licensees operating 936,833 radios.* The TA will
continue to hold sessions for all waves and follow-up sessions when needed. The TA encourages
licensees to attend and participate in IPS in their region. Licensees that have participated in an
IPS should continue to move forward with and complete their implementation activities in
accordance with the regional schedule developed at the IPS.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. As of December 31, 2008, Stage 2 licensees had retuned,
reflashed, or replaced 354,736 radios (an increase from approximately 312,000 radios as of
September 30, 2008).

%2 See September 12, 2007 Public Notice at 17230.

** The TA conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC
regions attended by 121 licensees, and 5 IPS in Wave 3 NPSPAC regions attended by 107 licensees. The TA is
currently gathering and analyzing information to assess future IPS for Wave 4.

21



Hl]l] T Transition Quarterly Progress Report
I Administrator for the Quarter Ended December 31, 2008

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the fourth quarter, there were an additional 30 Stage 2 FRAs for
which licensees completed their physical retunes. Of the 867 non-border FRAs expected for
Stage 2, there were 291 FRAs as of December 31, 2008 (an increase from 261 FRAs as of
September 30, 2008) for which licensees had completed their physical retunes and transitioned to
their new channels. As of December 31, 2008, physical reconfiguration was complete for
34 percent of non-border Stage 2 FRASs (an increase from 30 percent as of September 30, 2008).
The TA is concerned about the pace of implementation, as the number of licensees that
completed their physical retunes during the fourth quarter was approximately half the number
that completed their physical retunes in each of the prior quarters in 2008.%*

As of December 31, 2008, 15.2 percent (up from 10.5 percent as of September 30, 2008)
of Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which
includes call signs in the border areas.

Map 2 graphically depicts a geographic perspective of NPSPAC reconfiguration progress,
as of December 31, 2008, by licensed NPSPAC locations. Progress on Expansion Band clearing
is detailed in Appendix 2.

* There were 63 Stage 2 FRAs for which licensees completed their physical retunes during the third quarter, 62 in
the second quarter, and 56 in the first quarter of 2008.
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Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
December 31, 2008
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3.  Implementation Schedule Implications

The TA has identified below certain regions where one or more key licensees and
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is
impeding program progress and delaying implementation by other licensees within their
region and, in some cases, outside their region. The TA encourages all parties to work to
complete the steps necessary to allow appropriate dialogue on proposed costs and to reach
agreement.

a. Wave 1

e Region 6: Northern California
e Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut)
e Region 14: Indiana

e Region 19: New England

23



Hl]l] M| Transition Quarterly Progress Report
L Acdministrator for the Quarter Ended December 31, 2008

e Region 20: District of Columbia, Maryland, & Northern Virginia

e Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey &
Delaware)

e Region 42: Virginia

e Region 54: Southern Lake Michigan (Great Lakes including Wisconsin, Illinois,
& Indiana)

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has
delayed the implementation of at least three other licensees.

b. Wave 2

e Region 16: Kansas

e Region 24: Missouri
e Region 34: Oklahoma
e Region 39: Tennessee

e Region 51: Texas — East (Houston Area)

In addition, ongoing negotiations regarding a mutual aid system in Region 24 are
delaying implementation progress for ten licensees in Regions 16 and 24.

C. Wave 3

e Region 1: Alabama

e Region 9: Florida

e Region 10: Georgia

e Region 18: Louisiana

e Region 23: Mississippi

e Region 31: North Carolina
e Region 37: South Carolina

4. Canadian Border Regions

The 30-month transition period for reconfiguration by Canadian border region licensees
began on October 14, 2008. Based on an evaluation of FCC Registration Numbers (“FRNSs”) in
the FCC’s Universal Licensing System (“ULS”) database, there are 334 Canadian border region
licensees that are subject to reconfiguration. This will generally translate to a smaller number of
FRAs as several licensees have multiple FRNs, multiple licensees may join into a single FRA,
and certain non-public safety licensees may be excluded based on frequency planning results. Of
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the 334 identified FRNs, 174 are related to Public Safety licensees and 160 are non-Public Safety
licensees.

As of December 31, 2008, 30 PFAs, with a total contract value of $6.5 million, were
submitted to the TA by licensees in or adjacent to the Canadian border regions.

In the fourth quarter of 2008, the TA analyzed and proposed 1,670 replacement
frequencies for Canadian border region Stage 2 licensees. The TA sent FPRs for a total of 105
call signs representing 64 licensees during this period.

The maps below show the locations and frequency density of Stages 1 and 2 licensees in
the Canadian border regions.*®

Map 3: Canadian Border Region Stage 1 Frequency Locations and Density
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*® Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.
Locations and frequency counts are based on FCC ULS data.
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Map 4: Canadian Border Region Stage 2 Frequency Locations and Density
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In preparation for the mediation period for Canadian border region licensees, the TA
reviewed and revised its training materials for TA Mediators to focus on the potential issues
faced in this wave of mediations, such as border area frequency issues. As it has done prior to
other mediation periods, the TA conducted additional training for TA Mediators.

The expedited negotiation and mediation period for Canadian border region licensees
negotiating Planning Funding Agreements began on October 14, 2008. Prior to the formal start
of this period, the TA granted one request for early mediation involving a Canadian border
region licensee. On October 14, 2008, the formal start of the negotiation and mediation period,
the TA opened 87 mediation dockets, in addition to the one that had been previously opened, for
a total of 88 mediation dockets. A licensee and Sprint Nextel had 30 days from October 14,
2008 to negotiate a PFA under the monitoring of a TA mediator. If, at the end of the 30-day
period, there was no agreement on a PFA, the licensee and Sprint Nextel actively participated in
mediation for 20 days.

As of December 31, 2008, 17 mediation dockets had been resolved. The parties in 34
mediations had negotiated PFAs and were in various stages of planning. The parties in 24
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mediations had reached agreement but had not yet executed PFAs. No mediation dockets were
referred to the FCC for de novo review.

In addition, the expedited negotiation and mediation period for Canadian border region
Stage 1 licensees without a PFA began on January 12, 2009. A licensee and Sprint Nextel had
30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the end of the 30-day
period, there was no agreement on an FRA, the licensee and Sprint Nextel actively participated
in mediation for 20 days.

B. Program Financial Information

This section provides information for the fourth quarter of 2008 regarding
reconfiguration expenditures, letters of credit, the external audit, the TA’s fees and expenses, and
reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of December 31, 2008, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates totaling approximately $559.8 million, and Sprint
Nextel had paid approximately $261.9 million of this amount as advance payments and for work
completed to date. This compares to $503.3 million in executed FRAs and PFAs and $217.6
million paid as of September 30, 2008.

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$719 million (through December 31, 2008) in costs for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $295.4 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of September 30, 2008) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs”). The TA has performed a review of
approximately $295.4 million in costs (submitted as of September 30, 2008). The status of these
costs is as follows:

e $230.6 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $64.8 million requires additional information from Sprint Nextel or
incumbents to determine whether these costs are creditable.
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Sprint Nextel has not submitted the remaining $423.5 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately
$285 million (through December 31, 2008) in costs to support: (1) incumbent licensee
negotiations; (2) systems development costs for tracking and reporting of program activity,
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel
Costs”). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs”). To date, Sprint Nextel has requested that the TA assess
approximately $219.5 million of the Sprint Nextel Costs (submitted as of September 30, 2008)
for the purpose of determining whether those costs are Creditable Costs. The TA has performed
a review of approximately $187.7 million in costs (submitted as of December 31, 2007). The
status of these costs is as follows:

e $27.5 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $160.2 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $65.5 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that it has incurred approximately $578.9 million in
costs (through December 31, 2008) associated with reconfiguration of the 1.9 GHz band. These
costs are reported for informational purposes only. The TA does not conduct a review of these
costs.

d. Estimated Total Reconfiguration Expenditures

On February 27, 2009, Sprint Nextel filed its Form 10-K filing for the fiscal year ended
December 31, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed that
from the inception of the program through December 31, 2008, Sprint Nextel has incurred
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approximately $1.8 billion of costs directly attributable to the spectrum reconfiguration
program.*®

2. Letters of Credit

For the quarter ended December 31, 2008, Sprint Nextel made all its required payments
to licensees and vendors. Accordingly, there has been no need to draw on the Letters of Credit
through December 31, 2008. Sprint Nextel has reported to the TA that it had incurred, on a cash
basis, approximately $59.5 million (through December 31, 2008) in Letter of Credit Fees.

The TA reviewed the $2.078 billion Letters of Credit in view of the programmatic
obligations satisfied through September 30, 2008 by Sprint Nextel. On December 22, 2008, the
TA recommended that the Letters of Credit be reduced by $107 million based on costs paid
through September 30, 2008. The FCC concurred with the TA’s request on December 29, 2008,
and the Letters of Credit were reduced from $2.078 billion to $1.971 billion.

3. External Audit

On December 11, 2008, the TA filed with the FCC its Annual Report and Statement of
Program Expenditures for the year ended December 31, 2007 and for the period from inception
(August 6, 2004) through December 31, 2007.*

In the fourth quarter of 2008, Reznick Group, the external auditors selected by the TA,
continued the annual audit of program expenditures for the year ended December 31, 2008 and
for the period from inception (August 6, 2004) through December 31, 2008 (“the 2008 Audit™).

4, Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended December 31, 2008 were $8.4 million
in fees and $0.1 million in expenses, for a total of approximately $8.5 million, which is
approximately $0.8 million lower than the forecast for the fourth quarter. Additional details are
provided in Appendix 9. TA staffing as of December 31, 2008 consisted of 67 Full Time
Equivalents (“FTES”).

The TA'’s fees and expenses for the quarter ending March 31, 2009 are estimated at $8.4
million in fees and $0.1 million in expenses, for a total of $8.5 million.

% See Sprint Nextel Corporation, Annual Report (Form 10-K), at 8 (filed Feb. 27, 2009), available at
http://idea.sec.gov/Archives/edgar/data/101830/000119312509040575/d10k.htm.

*" See “800 MHz Reconfiguration Statement of Program Expenditures, December 31, 2007,” attached to Letter from
Steve F. Lederman, Squire, Sanders & Dempsey LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Dec. 11, 2008).
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b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
BearingPoint did not receive from Sprint Nextel any non-TA fees and costs for the quarter ended
December 31, 2008."®

5. Review and Status of Reconfiguration Completion Certifications

During the fourth quarter of 2008, an additional 24 PFA Completion Certifications were
submitted to the TA, raising the total number received by the TA to 129.*° Of these, the TA had
reviewed and certified 127 PFAs as complete, with the remaining two under review as of
December 31, 2008. Appendix 8 contains a summary of PFAs that have closed as of December
31, 2008.

During the fourth quarter of 2008, an additional 43 FRA Completion Certifications>
were submitted to the TA, raising the total number received by the TA to 840.>" Of these, the
TA had reviewed and certified 827 FRAs as complete, with the remaining 13 under review as of
December 31, 2008. Appendix 8 contains a summary of FRAs that have closed as of December
31, 2008.

These Completion Certifications were filed as part of the closing process once all
planning or reconfiguration implementation activities were completed. The TA has reviewed the
amounts expended on planning activities and reconfiguration implementation activities covered
by these PFAs and FRAs, and concurs with the identified remaining payments due incumbent
licensees or refunds due Sprint Nextel, pending any results of the TA’s post-close review rights
or external audit.

Sprint Nextel has provided the TA with the following data which describes the status of
deals, in terms of numbers of FRASs in each stage of the contract closing process as of December
31, 2008.

“8 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5,
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005).

% Of these, 20 were for Stage 1 licensees and 109 were for Stage 2 licensees.
% From this point forward all subsequent information is related to FRA Completion Certifications only.

> Of these, 734 were for Stage 1 licensees and 106 were for Stage 2 licensees.
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Table 5: Status of FRAs in the Closing Process (after completion of physical
reconfiguration)®

Status of FRAs Number
Closed FRAs 827
FRAs Pending TA Completion Certification Review 13
FRAs Pending in the Sprint Nextel Closing Process:

Sprint Nextel Execution of the Completion Certificates 16

Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 18

Sprint Nextel Preparation of Completion Certificates 23

Total FRASs in the Sprint Nextel Closing Process 57
FRAs Pending in the Actual Cost Reconciliation Process:

Sprint Nextel Pending Receipt of Signed Reconciliation Statement 25

Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 138

Sprint Nextel Preparing Request for Receipt Letter 18

Total FRAs in the Actual Cost Reconciliation Process 181
FRAs not in the above Closing or Actual Cost Reconciliation Processes:

Finalization of either certain Reconfiguration Project Management activities or Requisite 3

Regulatory Filings

Completion of the Actual Cost Reconciliation and either Finalization of certain 32

Reconfiguration Project Management activities or Requisite Regulatory Filings

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 52

Reconfiguration Project Management activities

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 87
Total FRAs for which physical reconfiguration is complete 1165

The TA has observed significant lags between completing physical reconfiguration and
completing all necessary filings with the FCC and processing Completion Certifications through
Sprint Nextel and the TA. For the closed FRAs (including those pending TA review), the
average elapsed time between the completion of the physical reconfiguration and completion of
the closing process was 8.0 months as of December 31, 2008 (compared to 7.7 months for the
period ending September 30, 2008). For FRAs that have not yet closed, the average outstanding
elapsed time from completion of the physical reconfiguration is 14.0 months as of December 31,
2008 (compared to 12.5 months as of September 30, 2008).

As of December 31, 2008, the major area of delay was the Actual Cost Reconciliation
Process which accounts for 56 percent of the FRAs that have completed the physical
reconfiguration but are not yet closed. Of the 181 FRAs in the Actual Cost Reconciliation
Process, 151 (83 percent) of the FRAs have been in this same stage for three months or longer.
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost
Reconciliation Stage is listed in the table below.

%2 Sprint Nextel is the data source for this table.
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Table 6: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after

completion of physical reconfiguration but prior to closing)®®
Number of Percentage of the Total FRAs in the

Outstanding for

FRAs Actual Cost Reconciliation Process
Less than 3 Months 30 17%
3 to 6 Months 50 28%
6 to 9 Months 20 11%
9 to 12 Months 13 7%
12 Months or Longer 68 38%

The average time to complete the Actual Cost Reconciliation under an FRA once the
physical reconfiguration is completed continues to be impacted by delays in processing Change
Notices by the incumbent licensee and Sprint Nextel. Another factor is delays in incumbent
licensees submitting to Sprint Nextel complete, accurate, and/or timely information required for
the Actual Cost Reconciliation to substantiate Actual Costs incurred. Sprint Nextel delays in
administering the Actual Cost Reconciliation Process also have contributed to the overall time
lag between completion of physical reconfiguration and closing. The TA encourages licensees
and Sprint Nextel to strive to complete these activities in a more timely manner. To minimize
the effort and times associated with the closing process, incumbent licensees are strongly
encouraged to review the following TA guidance, Change Notice Process Fact Sheet, Actual
Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy, which are
available on the TA’s website at www.800TA.org. In addition, the TA has developed an Actual
Cost Reconciliation Webinar to assist licensees’ understanding of the process from start to finish.
The TA will continue to monitor the closing process.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (*“Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.

>3 Sprint Nextel is the data source for this table.
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During the fourth quarter, the TA received a total of 4,367 inquiries to the Contact Center (1,815
in October 2008; 1,039 in November 2008; and 1,513 in December 2008). Access to the Contact
Center is critically important to ensure that licensees and other stakeholders are able to obtain
information to prepare for and implement the reconfiguration of their systems.

2. TA-Produced Materials and the TA’s Website

During the fourth quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e Canadian Border Region — Refined and updated a section on the TA’s website
containing information about reconfiguration in the Canadian Border Region,
including a section dedicated to the latest news and upcoming dates and submission
deadlines for Canadian Border Region licensees; FCC Public Notices; the TA’s
Implementation Plan; and Frequency Reconfiguration Presentations.

e Reconfiguration Handbook — Updated to version 3.0.

e Cost Metrics — The PFA and FRA Cost Metrics were updated to include data through
December 31, 2008.

e Fact Sheets — Created and posted a Reconfiguration Completion Checklist; a Licensee
Progress Reporting Fact Sheet; a Canadian Border Region Frequency Proposal Report
Fact Sheet; and a Non-Frequency Dependent Activities Fact Sheet. Updated and
posted Key Dates Fact Sheet; Negotiations Period Fact Sheet; Actual Cost
Reconciliation Fact Sheet; and Incumbent Labor Reimbursement Policy.

e Forms — Created a Canadian Border Region B/ILT-SMR (Non-ESMR) Election Form
and updated the Implementation Planning Session Worksheet.

e Frequently Asked Questions (“FAQs”) — A “Reconfiguration Completion FAQs”
section was added to the FAQs page of the TA’s website.

e Graphics — Key Dates graphic and Negotiations Period table were edited to reflect
information in FCC Orders and the TA’s Implementation Plan. Updated graphics
were posted in the TA’s Reconfiguration Handbook, as well as to various locations on
the TA’s website.

e Mail Campaigns — Targeted mailings to licensees in reference to Special Temporary
Authority requests and Expectations letters designed to identify next steps for
licensees after an approved FRA. Additionally, Frequency Proposal Reports and cost
estimate filing deadline reminders were sent to Canadian border region licensees.

e TA Alerts — TA Alerts are the TA’s listserv feature, which allows website visitors to
sign up to receive emails from the TA with the latest updates and news. TA Alerts
are sent when changes or updates are made to the website, when the FCC releases an
Order or Public Notice, and/or when the TA has an announcement. There are 316
active subscribers for TA Alerts to date. In the fourth quarter, the TA sent eight TA
Alerts.
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These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

During the fourth quarter, the TA also submitted written articles to various Public Safety
communications publications as another medium to communicate with licensees and to educate
those involved in the rebanding process.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the fourth quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials, including the TA’s Reconfiguration Handbook (updated to version 3.0)
and the TA’s Implementation Plan, and to post copies of FCC Public Notices and Orders. The
TA’s website received an estimated 6,933 visits during the fourth quarter.>

3. Outreach Events and TA-Sponsored Education and Training

a. Webinars

The TA has continued to conduct Webinars that provide information on all facets of
reconfiguration. In the fourth quarter, the TA offered Webinars on the Actual Cost
Reconciliation Process and on Preparing for an Implementation Planning Session. In the first
quarter of 2009, the TA is scheduled to offer additional Webinars on these topics, as well as
Webinars on Review Rights specifically for licensees selected for the process.

Webinars have proven to be an effective, low-cost method for reaching wide audiences
and providing interactive and just-in-time guidance. The TA solicited feedback following each
delivery. According to participant surveys, reaction to the Webinars has been overwhelmingly
positive, with participants indicating that the opportunity for live discussion is the most helpful
aspect.

b. Licensee Outreach Campaigns

In an effort to further the progress of reconfiguration, the TA continued its
communication and outreach efforts this quarter. The TA followed the mailing of Frequency
Proposal Reports to Canadian border region licensees with a reminder email sent to affected
Stage 1 licensees stressing the importance of filing their cost estimate in accordance with
deadlines beginning January 12, 2009.

> The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic.
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4. Frequency Reconfiguration Agreement Review

C-.
all

The TA continues to meet its service-level goals for reviewing FRAs.> Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs

submitted to the TA is available in Appendices 6 and 7.

*®* The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel and FRAs with

Sprint Nextel . )
. Number of o Licensee Reach . Physical Retunes
| m Appr
Public Safety Channels 1-120 nitiated Contact Pre-Contract Submitted to | Approved by Reported as

Region (PSR) FRAS* with Licensee Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 354 347
Multiregion 94 94 94 94 94 92
6 36 36 36 36 36 36
7 12 12 12 12 12 12
8 34 34 34 34 34 34
11 9 9 9 9 9 9
13 18 18 18 18 18 18
14 9 9 9 9 9 9
19 15 15 15 15 15 15
20 18 18 18 18 18 14
27 22 22 22 22 22 22
28 24 24 24 24 24 24
35 14 14 14 14 14 14
41 7 7 7 7 7 7
42 16 16 16 16 16 15
45 7 7 7 7 7 7
54 19 19 19 19 19 19
Wave 2 205 205 205 205 205 205
Multiregion 62 62 62 62 62 62
4 8 8 8 8 8 8
12
15 5 5 5 5 5 5
16 9 9 9 9 9 9
17 10 10 10 10 10 10
22 28 28 28 28 28 28
24 13 13 13 13 13 13
25 5 5 5 5 5 5
26 4 4 4 4 4 4
32 0 0 0 0 0 0
34 2 2 2 2 2 2
38 1 1 1 1 1 1
39 23 23 23 23 23 23
40 12 12 12 12 12 12
44 1 1 1 1 1 1
46 0 0 0 0 0 0
49 2 2 2 2 2 2
51 8 8 8 8 8 8
52 8 8 8 8 8 8
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Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel and FRAs with

Sprint Nextel . )
. Number of o Licensee Reach . Physical Retunes
| A
Public Safety Channels 1-120 nitiated Contact Pre-Contract Submitted to | Approved by Reported as

Region (PSR) FRAS* with Licensee Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 242 242 239 239 239 221
Multiregion 70 70 69 69 69 63
1 13 13 13 13 13 13

9 58 58 58 58 58 48

10 36 36 36 36 36 35

18 14 14 14 14 14 14

23 14 14 14 14 14 13

31 22 22 22 22 22 22

37 5 5 5 5 5 5

47 7 7 5 5 5 5

48 3 3 3 3 3 3
Wave 4 115 115 112 112 112 101
Multiregion 23 23 23 23 23 21
2 4 4 4 4 4 4

3 23 23 22 22 22 22

5 2 2 2 2

10 1 1 1 1 1 1

18 14 14 13 13 13 5

21 1 1 1 1 1 1

23 1 1 1 1 1 0

29 7 7 7 7 7 7

30 5 5 5 5 5 5

33 7 7 7 7 7 7

36 4 4 4 4 4 4

43 5 5 5 5 5 5

50 6 6 6 6 6 6

53 6 6 6 6 6 6

54 4 4 4 4 4 4

55 0 0 0 0 0 0

63 2 2 1 1 1 1
TOTAL 916 916 910 910 910 874

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 12/31/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 12/31/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 12/31/08 | Through 12/31/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Wave 1 Subtotal 798| 775 775 775 775 750 750 768 760 751 709
6 CA - North 107 107 107 107 107 106 106 107 107 105 101
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 94
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 37 37 40 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 80 57 57 57 57 49 49 55 55 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 56 59 52
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 35
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 482 460 458 458 458 435 435 457 458 450 442
4 Arkansas 39 39 39 39 39 38 38 38 39 39 38
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 15
22 Minnesota* 79 70 70 70 70 68 68 70 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 16 16 16 14
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 12 3 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42, 42 42 42 42, 39 39 42! 42, 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 12/31/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 12/31/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 12/31/08 | Through 12/31/08

Call Signs with
Surrender
Applications
Submitted to FCC

Call signs with
Surrender
Applications
Granted

Wave 3 Subtotal 573 572 513 509 509 425 425 482 384 419 351
1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 219 219 199 199 213 118 162 145
10 Georgia 49 49 49 49 49 41 41 48 48 46 32
18 Louisiana 79 79 76 75 75 53 53 56 55 53 52
23 Mi ippi 22 22 22 22 22 20 20 21 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 893 319 182 176 176 170 170 176 171 161 155
2 Alaska* 23 6 6 6 6 3 3 6 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 61 15 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 93 24 17 17 17 17 17 17 13 13 13
33 Ohio* 107 48 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 7
43 Washington* 153 92 26 20 20 18 18 20 20 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 7 6 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 174 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2746 2126 1928 1918 1918 1780 1780 1883 1773 1781 1657

Notes:

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2008
(displayed as fourth quarter percentage/third quarter percentage)

800 MHz Reconfiguration Progress E ga“'e 1,15 Regions

. " . ave 2, 19 Regions
851-854 MHz (Channels 1-120) Site-specific Call Signs [] Wave 3, 9 Regions
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee, [ wave 4, 12 Regions

By Public Safety Region - as of 12/31/08 (Q4'08 / Q3'08)
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The licensee clearing information is provided by Sprint Nextel. Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint . .
Updated Sprint Nextel Sprint Nextel
Nextel and Licensee Submits TA Approves

Public Call Sign o
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through 12/31/08 | Through 12/31/08 Through 12/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 12/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Through
12/31/08 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 292 291 233 228 227 163 162 106 79 82 33
6 CA - North 88 87 87 87 86 52 52 10 10 11 2
7 Colorado 15 15 15 15 15 12 12 12 12 12 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 25 25 25 24 5 5 7 5
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 lllinois 12 12 11 11 11 2 2 2 2 1 0
14 Indiana 34 34 12 12 12 10 10 12 10 7 5
19 ME, NH, VT,MA, RI, CT* 24 24 8 8 8 4 4 4 4 4 3
20 MD; DC; VA - Northern 5 5 4 4 4 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 0 5 0
28 NJ, PA, DE 9 9 8 5 5 3 3 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 0 0
41 Utah 3 3 3 3 3 3 3 2 1 2 1
42 Virginia 23 23 15 15 15 11 11 12 8 6 1
45 Wisconsin 10 10 10 10 10 8 8 10 3 3 0
54 Chicago 32 32 23 22 22 21 21 21 14 17 8

Wave 2 Subtotal 176 175 167 160 121 79 79 93 74 54 30
4 Arkansas 44 44 44 44 7 5 5 6 6 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 7 7 13 4 4 2
16 Kansas 6 6 5 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 12 12 12 12 12 11 10
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 5
24 Missouri 11 11 10 10 10 6 6 7 5 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 3 3 3 2 3 1
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 29 25 22 21 20 20 21 16 9 4
40 TX - Dallas 21 21 21 21 21 5 5 11 11 1 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 9 9 9 6 6 3 1 1 0
51 TX - Houston 5 5 4 4 4 1 1 2 2 0 0
52 TX - Lubbock 1 1 1 1 1 0 0 0 0 0 0

Page 1 of 2




Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
12/31/08 Call
signs with
Surrender
Applications
Granted

Through 12/31/08 | Through 12/31/08 Through 12/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 12/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 198 196 144 119 116 59 59 71 67 45 21
1 Alabama 29 28 17 15 15 8 8 9 9 8 5
9 Florida 60 60 34 31 29 17 17 23 21 13 5
10 Georgia 28 28 23 19 19 12 12 12 10 8 3
18 Louisiana 15 15 9 8 8 2 2 4 4 0 0
23 Mississippi 17 17 16 16 16 8 8 10 10 8 3
31 North Carolina 24 24 21 20 19 8 8 6 6 5 3
37 South Carolina 23 22 22 9 9 4 4 7 7 3 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 291 188 129 126 125 95 94 17 13 15 9
2 Alaska* 1 1 1 1 1 1 1 1 1 1 0
3 Arizona* 20 3 2 2 2 2 2 2 0 2 0
5 CA - South* 98 39 24 24 24 6 5 0 0 1 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 4 4 4 4 3 0 0 1 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 0 0 1 1
33 Ohio* 35 32 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 20 13 4 4 4 2 2 4 2 1 1
50 TX - El Paso* 5 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 16 6 3 3 0 0 0 0 0 0
54 MI portion of Chicago* 4 3 3 3 3 3 3 3 3 2
55 New York - Buffalo* 15 14 14 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 957 850 673 633 589 396 394 287 233 196 93
Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2008

800 MHz Reconfiguration Progress Expansion Band clearing progress
- - - - . W Fre approved but incumbent has not reported as cleared
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 12/31/08
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 12/31/08
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 12/31/08
Call Signs with

Submitted to FCC

Through
12/31/08 Call
SLERWVI
Surrender
Applications
Granted

Wave 1 Subtotal 1898 1796 1463 1391 1381 834 831] 632 385 366 361
6 CA - North 136 122 117 112 103 32 31 36 30 27 26
7 Colorado 226 224 224 224 224 213 213 221 220 208 207
8 NY - Metro (CT, NJ, NY, PA) 386 384 352 335 334 301 299 50 24 44 43
11 Hawaii 28 28 28 28 28 12 12 28 13 13 13
13 lllinois 138 136 135 118 118 13 13 7 2 2 2
14 Indiana 135 116 16 16 16 12 12 14 10 8 8
19 ME, NH, VT,MA, RI, CT* 129 117 54 54 54 22 22 30 23 18 18
20 MD; DC; VA - Northern 92 83 43 43 43 0 0 3 3 0 0
27 Nevada 42 36 36 31 31 7 7 7 0 1 0
28 NJ, PA, DE 219 191 154 138 138 20 20 21 14 17 17
35 Oregon 38 38 37 37 37 19 19 21 11 4 4
41 Utah 150 149 149 146 146 144 144 145 2 2 2
42 Virginia 45 42 26 26 26 12 12 14 8 6 6
45 Wisconsin 3 3 3 3 3 2 2 3 2 1 1
54 Chicago 131 127 89 80 80 25 25 32 23 15 14

Wave 2 Subtotal 771 668 627 424 329 168 168 229 183 125 124
4 Arkansas 95 94 94 94 4 2 2 3 3 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 6 6 6 6 6 4 4 5 3 2 2
16 Kansas 285 198 189 17 17 15 15 15 13 13 13
17 Kentucky 16 16 12 11 10 7 7 8 8 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 40 40
24 Missouri 19 19 18 16 16 13 13 13 10 12 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 21 21 27 15 20 20
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 20 20 18 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 49 21 20 14 14 17 13 9 9
40 TX - Dallas 46 43 43 43 42 16 16 26 23 8 8
44 West Virginia 9 9 8 8 8 5 5 5 2 0 0
46 Wyoming 7 7 7 7 7 6 6 5 5 4 4
49 TX - Austin 67 65 65 65 65 7 7 35 26 0 0
51 TX - Houston 42 37 34 34 34 13 13 16 9 6 6
52 TX - Lubbock 2 2 2 2 2 1 1 1 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
12/31/08 Call
SLERWVI
Surrender
Applications
Granted

Through 12/31/08 | Through 12/31/08 Through 12/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 12/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 942 854 512 371 296 81 79 140 108 42 42
1 Alabama 34 31 17 16 16 5 5 6 6 5 5
9 Florida 327 311 162 158 96 27 26 46 24 6 6
10 Georgia 82 75 59 56 51 29 29 39 30 16 16
18 Louisiana 62 61 54 52 52 1 0 10 10 0 0
23 Mississippi 22 22 17 17 17 2 2 5 5 2 2
31 North Carolina 240 191 40 38 37 5 5 14 14 3 3
37 South Carolina 165 153 153 28 21 12 12 20 19 10 10
47 Puerto Rico 10 10 10 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1568 777 209 89 88 30 30 33 22 14 13
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 100 4 3 2 2 0 0 0 0 0 0
5 CA - South* 378 205 86 34 33 1 1 1 1 1 1
21 Michigan* 287 251 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 7 6 6 6 3 3 4 4 3 3
30 NY - Albany* 187 9 6 6 6 3 3 2 1 1 1
33 Ohio* 140 108 16 16 16 14 14 15 6 3 3
36 Pennsylvania* 241 66 65 4 4 3 3 3 3 3 3
43 Washington* 148 87 6 4 4 3 3 4 3 0 0
50 TX - El Paso* 3 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 27 17 17 13 13 1 1 2 2 1 1
54 MI portion of Chicago* 20 20 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5179 4095 2811 2275 2094 1113 1108 1034 698 547 540
Notes:

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. Data includes call signs in the international border area. Data may change depending upon border area band plans.

c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

f. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
12/31/08 Call
SLERWVI
Surrender
Applications
Granted

Through 12/31/08 | Through 12/31/08 Through 12/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 12/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 1 Subtotal 0| 0 0 0 0| 0 0 0| 0| 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0
11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 lllinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 5 5 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 lowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 7 7 7 5 5 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Sprint " "
Updated Nextel Sprint Nextel Sprint Nextel

Public Call Sign i and Licensee Submits TA Approves
Safet: Population Initiated Reach Pre- Erequenc Frequency
atety PSR Name P Contact q y Reconfiguration
Agreement

Through
12/31/08 Call
SLERWVI
Surrender
Applications
Granted

Through 12/31/08 | Through 12/31/08 Through 12/31/08
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

Region as of with Contract Reconfiguration
(PSR) 12/31/08 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 240 239 193 182 182 148 148 154 148 136 105
1 Alabama 59 59 42 40 40 26 26 29 29 27 22
9 Florida 32 32 14 14 14 12 12 12 8 8 4
10 Georgia 75 75 70 67 67 60 60 59 57 51 39
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 48 48 48 39 39 42 42 39 34
31 North Carolina 7 6 2 2 2 2 2 2 2 2 1
37 South Carolina 12 12 12 6 6 5 5 6 6 5 1
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 246 200 189 189 155 155 161 153 141 109

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel
credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2008

800 MHz Reconfigurgfi‘él?ﬁ%og ress
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W Fra approved but incumbent has not reported as cleared
O incumbent has reported a5 cleared but FRA not closed
| Feconfigured (FRA closed)
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] CancelledDropped or azsigned to Mextel without FRA

A Towers represent & licensed ESMR freguency location

— South East ESMR Boundary
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(c) 2009, 300 WMHz Transition Administrator, LLC
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Appendix 3
Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel

. - $print Nextel and Licensee FRAS FRAs Phyzli_\::'zflgveltznes
Public Safety Region Number of Imyateq Contact| Reach Pre- Submitted | Approved Reported as
(PSR) Stage 2 FRAs*| with Licensee* Contract to TA by TA
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 352 349 301 297 294 141
Multiregion 56 55 46 45 44 14
6 34 34 32 31 29 20
7 8 8 8 8 8 6
8 42 42 41 41 41 23
11 3 3 3 3 3 2

13 7 6 6 6 6
14 20 20 19 19 19 13
19 50 50 45 45 45 20
20 27 27 16 16 16 0
27 3 3 3 2 2 0
28 21 20 15 15 15 9
35 5 5 5 5 3
41 9 9 9 9 9 1
42 23 23 15 15 15 3
45 4 4 4 4 4 2
54 40 40 34 33 33 22
Wave 2 230 228 211 206 202 99
Multiregion 26 25| 22 21 20 4
4 8 8 8 8 8 6
12 0 0 0 0 0
15 16 16 16 16 16 6
16 20 20 13 12 12 8
17 17 17 17 16 15 13
22 15 15 15 15 15 15
24 13 13 12 12 12 7
25 0 0 0 0 0 0
26 17 17 17 17 17 12
32 0 0 0 0 0 0
34 8 8 8 8 7 3
38 0 0 0 0 0 0
39 25 24 21 19 18 9
40 32 32 32 32 32 9
44 1 1 1 1 1 1
46 2 2 2
49 17 17 17 17 17 1
51 11 11 3
52 2 2 2 2 2 0
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Appendix 3
Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel

_ _ $print Nextel and Licensee FRAS FRAs Phyzli_\::'zflgveltznes
Public Safety Region Number of Imyateq Contact| Reach Pre- Submitted | Approved Reported as
(PSR) Stage 2 FRAs*| with Licensee* Contract to TA by TA
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 238 230 191 184 179 38
Multiregion 17 17 14 14 14 3

1 19 19 13 12 12 5

9 63 59 47 45 43 6

10 44 43 38 37 36 13

18 31 29 22 21 21 0

23 14 14 12 12 12 4

31 28 28 24 23 22 3

37 16 15 15 14 13 4

47 6 6 6 6 6 0

48 0 0 0 0 0 0

Wave 4 47 47 40 39 37 13
Multiregion 7 7 7 7 7 0

2 1 1 1 1 1 1

3 1 1 1 1 1 0

5 4 4 4 4 3 1

21 1 1 1 1 1 0

29 6 6 5 5 4 2

30 3 3 3 3 3 1

33 9 9 6 6 6 3

36 3 3 1 1 1 1

43 2 2 2 2 2 1

50 2 2 2 2 2 1

53 6 6 6 5 5 1

54 1 1 1 1 1 1

55 0 0 0 0 0 0

62 0 0 0 0 0 0

63 1 1 0 0 0 0

TOTAL 867 854 743 726 712 291

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 |[860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 |860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 |860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 |860.7375

Dothan, City of AL |WPQD755 |858.4875

Houston, County of AL |WPQH284 857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR [WPPH830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPXD838 |860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |[WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 |860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 |860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 ]860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 860.4875

Sacramento, County of CA |WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies

San Bernardino, County of CA |WNNB563 860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |[WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 |860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 1860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 860.2125

Pueblo, City of CO |WQAL936 |860.7125

Cromwell, Town of CT |WNKR770 860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL [WNLK955 |[860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |[860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRES843 860.9375

Jacksonville, City of FL |WNSC913 860.2375, 860.7375

Jacksonville, City of FL |WPGY728 860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 |860.3125, 860.3375

Reedy Creek Improvement District FL |[WPTU288 |[860.2625

Saint Lucie, County of FL |wWPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625

Honolulu, City and County of HI |WPRG484 |860.4625
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Appendix 4

Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies
lowa City, City of IA |[WNXG714 |[860.2625
lowa City, City of IA |[WNXG746 |[860.9875
Story, County of 1A |WPQI296 860.4375
The University of lowa Hospital & Clinics IA |WPKN529 |860.2125
Boise, City of ID |WPII857 860.9375
Emmett Independent School District ID |[WPYY420 |[860.8875
Idaho, State of ID |WPIP622 860.7625
Idaho, State of ID |WPIP626 860.7625
Idaho, State of ID |WPIS652 860.7625
Nampa & Meridian Irrigation District ID |WPUD400 |860.7875
City Colleges of Chicago IL |WNMA681 |860.2375
Decatur, City of IL  |WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL |WNGC398 |860.7375
Effingham, County of IL |WPNY754 |860.4875
lllinois, State of IL |WQCT712 |860.9375
lllinois, State of (Department of Corrections) IL |WPLR422 860.2625
lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375
lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375
Jefferson, County of IL  |WPTX994 860.4375
La Salle County of IL |WPUK993 |860.4875
Lansing, Village of IL  |WNNS478 |860.7375
Marion County ETSB IL |KNNT505 860.9875
Normal, Town of IL  |WPIX239 860.4875
Ogle County Sheriff's Office IL |WQCV211 |860.7125
Peoria County Sheriffs Department IL  |WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL  |KNJUG694 860.2125
Springfield, City of IL |WQAZ465 |860.4875
Tazewell, County of IL |WPNW387 [860.7125
Tazewell, County of IL  |WQCX272 |n/a*
Williamson, County of IL |WPKM918 [860.7625
Floyd, County of IN  |WPNQ948 |860.4875
Indiana University IN  |WPCW647 |860.8875
Steuben, County of IN |WPDU229 860.2125
Tippecanoe, County of IN  |JWNQH693 |860.7375
Garden City, City of KS |WPMI551 860.4375
Kansas City, City of KS |WNWF608 [860.7625, 860.9375
Kansas City, City of KS |WPGP232 [860.3125
Kentucky, Commonwealth of KY |WQCP214 |860.2625
Madison, County of KY |WNVN963 |860.4875, 860.7375
Powderly, City of KY |[WQCD705 [860.4375
Richmond, City of KY |WQDE403 |860.2625
Caddo Parish Communications District No 1 LA |WPMA320 |860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Lafourche, Parish of LA |WPRX834 |860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG87 |860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHE605 |860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHE633 |860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
Louisiana, State of LA |WPHF287 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies

Louisiana, State of LA |WPHG955 |860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPEB848 860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA [WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM766 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM768 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM769 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD |WNQK948 |860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD |WPRU936 |860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD [WPQX905 |860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |WPNW557 1860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Walker, City of Ml |WPVP312 |860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQHG695 |860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 |860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |WQDF220 |860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 |860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 860.9375

Minnesota, State of MN |WPKG360 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies
Minnesota, State of MN |WPYM573 |860.9875
Moorhead, City of MN [WPHY859 |[860.4625
Blue Springs, City of MO |WNDG561 |860.4875
Curators of the University of Missouri MO |WPJI572 860.2125
Saint Joseph, City of MO |WPDC582 |860.4875
State of Missouri, Department of Corrections MO [WPUK277 |860.9375
Bolivar County E911 MS |WPXA863 |860.2375
City of Columbus MS [WPNS534 |[858.2125
De Soto, County of MS |[WPCC361 |860.4875, 860.7625
Jackson-Evers International Airport Authority MS |WQDD668 |857.9875
Meridian, City of MS [WQAP232 |[858.2125
Mississippi, University of MS |WPJQ621 860.7375
Smith, County of MS |WPKG621 |858.4375
South Mississippi State Hospital MS |WPQJ606 857.9875
Vicksburg, City of MS |KNNH519 857.7125, 858.2625
Asheville, City of NC [WNXR226 |860.7625, 860.9875
McDowell, County of NC |KNNP950 860.9625
Mecklenburg, County of NC |WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4875
North Carolina State Highway Patrol NC |WPHM257 |860.7125
North Carolina State Highway Patrol NC |WPHM264 |860.4375
North Carolina State Highway Patrol NC |WPJQ536 860.4375
North Carolina State Highway Patrol NC |WPKN567 |860.4375
North Carolina State Highway Patrol NC |WPKN591 |860.7375
North Carolina State Highway Patrol NC |WPKN594 |860.9875
North Carolina State Highway Patrol NC |WPMB804 |860.4375
North Carolina State Highway Patrol NC |WPOX341 |860.4375
North Carolina State Highway Patrol NC |WPOX343 |860.4375
North Carolina State Highway Patrol NC |WPOZ292 |860.7125
North Carolina State Highway Patrol NC |WPPB719 |860.7125
North Carolina State Highway Patrol NC |WPRJ405 860.4375
North Carolina State Highway Patrol NC [WPSM605 [n/a*
North Carolina State Highway Patrol NC |WPYC603 |860.4375
North Carolina State Highway Patrol NC |WQCQ971 |860.4875
North Carolina State Highway Patrol NC |WQCS908 |860.9375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 |860.9375
Omaha Public Power District NE |WPSZ331 860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875
Atlantic City, City of NJ [WPRS952 |[860.7625
Camden, City of NJ |[WNWG655 [860.9875
Camden, City of NJ |[WQAF461 |[860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ [KNJH415 860.2625
New Jersey Department of Correction NJ [KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375
New Jersey, State of NJ |WNDD578 860.9375
New Jersey, State of NJ |WNDD579 860.9375
New Jersey, State of NJ |WNDD580 |860.2125, 860.7125
New Jersey, State of NJ |WNHS409 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies

New Jersey, State of NJ |WNHS410 |860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ |WNII538 860.9375

New Jersey, State of NJ |WNJI598 860.9375

New Jersey, State of NJ |WNPS351 |860.4625, 860.9625

New Jersey, State of NJ |WNXC890 |860.4625, 860.9625

New Jersey, State of NJ |WNXC891 |860.2125, 860.7125

New Jersey, State of NJ |WNXZ718 860.9625

New Jersey, State of NJ |WNzz317 860.7125

New Jersey, State of NJ |WPSE858 |860.2125, 860.7125

New Jersey, State of NJ |WPUH543 860.9375

New Jersey, State of NJ |WPYQ725 |860.4625, 860.9625

New Jersey, State of NJ |WQBY316 |860.4625, 860.9625

Vineland, City of NJ |WNXZ709 |860.4625, 860.9625

Bernalillo, County of NM [WNZW684 [n/a*

Bernalillo, County of NM JWPUW259 |860.4375, 860.9625

State of Nevada NV |WNzZB252 |860.7375

State of Nevada NV |WPKB391 |860.7375

State of Nevada NV [WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV [WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV |WPQD805 |860.2125, 860.9875

State of Nevada NV |WPQD806 |860.2125, 860.9875

State of Nevada NV |WPQZ376 |860.2125, 860.4375

State of Nevada NV |WPRY226 |860.2125, 860.9875

State of Nevada NV |WPRY297 |860.2375, 860.7375

State of Nevada NV |WPST690 860.7375

State of Nevada NV |WPTR307 |860.2125

State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 [860.2125

State of Nevada NV |WQAV634 |860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV |WPRX312 |860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

Chemung, County of NY |WPDT243 |860.2625

City of Albany NY |WPWW868 |860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 |860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 |860.3875, 860.4125

New York City Transit Authority NY |WNUB732 |860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 |860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 |860.9375

Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 860.9875

Grove City, City of OH |WPBY922 |860.2375

Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375

City of Norman OK |WPPC871 |860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |WPVM206 |860.7375

Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 [860.9875
Oklahoma, State of OK |WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 [860.7125
Oklahoma, State of OK |WQFN466 [860.7375
Oklahoma, State of OK |WQFN467 [860.2625
Oklahoma, State of OK |WQFR618 [860.2125
Oklahoma, State of OK |WQFR886 [860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |WQFR890 [860.2375
Oklahoma, State of OK |WQFZ462 [860.7125
Oklahoma, State of OK |WQGF211 [860.4375
Shawnee, City of OK |WNWV280 |860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR [WPHE354 ]860.7375, 860.9875
Deschutes, County of OR [WPJR649 |860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJB70 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJB71 860.2625, 860.4375
Chester, County of PA |WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |WPHC513 |860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 |860.4375, 860.4875
Chester, County of PA |WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 860.3125
Charleston, County of SC |WNVH447 [860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 |[860.9875
Spartanburg, County of SC |WPGR361 |860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN [WNVF991 |860.7375
Clarksville, City of TN [WQCL650 |860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN [WPEU965 |860.2625, 860.7625
Jackson, City of TN |WQBB501 |860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625
Memphis, City of TN [WNRM943 ]860.2625
Memphis, City of TN |[WPAB818 |860.3375, 860.3875
Shelby, County of TN |WNQU968 |860.2125
Tennessee, State of TN |WPKH401 |860.9375
Tennessee, State of TN |WPZB947 858.4875
Tennessee, State of TN |WQBY860 857.9875, 860.2375
Anderson County, Texas X |WPYA801 860.2375, 860.9875
Austin, City of TX [WNBZ704 ]860.2625, 860.4375
Austin, City of TX [WPYE613 ]860.2125, 860.2625, 860.4375
Austin, City of TX [WPYU318 |860.4375
City Public Service TX |WNLI313 860.2875, 860.3375
Dallas, City of TX |WNBG573 |860.7375, 860.9875
Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX |WQBM285 ]860.7125
Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375
Metropolitan Transit Authority of Harris County TX |KRX666 860.3875
Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875
Missouri City TX [WNAS493 |860.9625
San Antonio, City of TX |WPBG238 |860.3625
Texas Tech University TX |KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX |KSP328 860.9375
Travis, County of TX |WPYE612 |860.2125, 860.2625
Travis, County of TX |WPZR511 860.4375
Wichita Falls, City of TX |[WQAW913 |860.4625, 860.9625
League City, City of TX |WNNL329 |860.9875
Murray, City of UT |WPSK554 860.4375
Murray, City of UT |WPWHB838 |860.4375
Murray, City of UT |WPXK838 |860.4375
Salt Lake City, City of UT |KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT |WQBM266 |860.2625
Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST  Call Sign Frequencies

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 [860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 860.7625, 860.9375

Clark, County of WA |WQEQ542 |860.9875

King, County of WA |WQBZ725 |860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |WQBD600 [860.2625, 860.7125

East Troy, Town of WI |WNMD420 |860.4375

Oregon Schools Wl |WPMV532 |860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625

Sheboygan, County of WI |WPTS436 860.2625

Watertown Water, City of WI |WPFD727 860.2375

Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Public Safety
Region (PSR)

Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2008

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2008

PSR Name

Channels

1-120

Public Safety
Expansion
Band

Number of Call Signs

NPSPAC Band

SE-ESMR
ESMR Band

Wave 1 Subtotal 798 292 1898 0 2988|
6 CA - North 107 88 136 0 331
7 Colorado 27 15 226 0 268
8 NY - Metro (CT, NJ, NY, PA) 96 26 386 0 508
11 Hawaii 55 5 28 0 88
13 lllinois 40 12 138 0 190
14 Indiana 27 34 135 0 196
19 ME, NH, VT ,MA, RI, CT* 80 24 129 0 233
20 MD; DC; VA - Northern 66 5 92 0 163
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 9 219 0 295
35 Oregon 48 1 38 0 87
41 Utah 21 3 150 0 174
42 Virginia 52 23 45 0 120
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 131 0 199

Wave 2 Subtotal 482 176 771 7 1436
4 Arkansas 39 44 95 0 178
12 Idaho* 15 0 0 0 15
15 lowa 16 16 6 0 38
16 Kansas 33 6 285 0 324
17 Kentucky 16 13 16 0 45
22 Minnesota* 79 10 50 0 139
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 1 0 13
46 Wyoming 2 0 10
49 TX - Austin 11 9 67 0 87
51 TX - Houston 42 5 42 0 89
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 198 942 240 1953

Alabama 9 29 34 59 131

Florida 221 60 327 32 640
10 Georgia 49 28 82 75 234
18 Louisiana 79 15 62 5 161
23 Mississippi 22 17 22 50 111
31 North Carolina 67 24 240 7 338
37 South Carolina 37 23 165 12 237
a7 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23

Page 1 of 5




Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2008

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2008

Public Safety

. Channels . SE-ESMR
ggs:(’)cns(z‘:% PSR Name 1-120 Exgz?]sd'on NPSPACBand | £oyr Band
Number of Call Signs
Wave 4 Subtotal 893 291 1568 0 2752
2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 100 0 194
5 CA - South* 138 98 378 0 614
21 Michigan* 61 2 287 0 350
29 New Mexico* 25 4 9 0 38
30 NY - Albany* 93 62 187 0 342
33 Ohio* 107 35 140 0 282
36 Pennsylvania* 12 9 241 0 262
43 Washington* 153 20 148 0 321
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 7 4 20 0 31
55 New York - Buffalo* 174 15 27 0 216
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0
Total for Waves 1-4 2746 957 5179 247 9129
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2008

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of
December 31, 2008

Public Safety PSR Name Stage 1 Stage 2

Region (PSR) Number of Call Signs

Wave 1 Subtotal 26 3 29
CA - North 0 0 0

7 Colorado 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0
11 Hawaii 0 0 0
13 lllinois 0 0 0
14 Indiana 0 0 0
19 ME, NH, VT ,MA, RI, CT* 26 2 28
20 MD; DC; VA - Northern 0 0 0
27 Nevada 0 0 0
28 NJ, PA, DE 0 0 0
35 Oregon 0 1 1
41 Utah 0 0 0
42 Virginia 0 0 0
45 Wisconsin 0 0 0
54 Chicago 0 0 0
Wave 2 Subtotal 97 4 101
4 Arkansas 0 0 0
12 Idaho* 4 0 4
15 lowa** 1 0 1
16 Kansas 0 0 0
17 Kentucky 0 0 0
22 Minnesota* 33 3 38
24 Missouri 0 0 0
25 Montana* 10 0 10
26 Nebraska 0 0 0
32 North Dakota* 49 1 50
34 Oklahoma 0 0 0
38 South Dakota 0 0 0
39 Tennessee 0 0 0
40 TX - Dallas 0 0 0
44 West Virginia 0 0 0
46 Wyoming 0 0 0
49 TX - Austin 0 0 0
51 TX - Houston 0 0 0
52 TX - Lubbock 0 0 0
Wave 3 Subtotal 0 0 0
Alabama 0 0 0

Florida 0 0 0

10 Georgia 0 0 0
18 Louisiana 0 0 0
23 Mississippi 0 0 0
31 North Carolina 0 0 0
37 South Carolina 0 0 0
47 Puerto Rico 0 0 0
48 US Virgin Islands 0 0 0
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2008

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of
December 31, 2008

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 271 1418 1689
2 Alaska* 32 0 32
Arizona* 0 0 0

5 CA - South* 0 0 0

21 Michigan* 56 313 369

29 New Mexico* 0 0 0

30 NY - Albany* 20 242 262

33 Ohio* 80 202 282

36 Pennsylvania* 4 202 206

43 Washington* 59 254 313

50 TX - El Paso* 0 0 0

53 TX - San Antonio* 0 0 0

54 MI portion of Chicago* 1 20 21

55 New York - Buffalo* 19 185 204

61 Gulf of Mexico 0 0 0

62 Marianas 0 0 0

63 Guam 0 0 0

Total for Waves 1-4 394 1425 1819

** For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15
and PSR 22. The reconfiguration of the frequencies on this call sign in PSR 22
necessitated the reconfiguration of the same frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2008

Frequency Proposal Reports for Waves 1-4, as of December 31, 2008

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE-ESMR | Exp Band | NPSPAC| 1-120 | SE-ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 87.1% 98.6% 99.9%| 91.3% 100.0% 99.6% 99.8%| 87.0% 97.6% 90.5%| 100.0%| 31.7% 42.9% 5.9%
Under Prior Contract 12.7% 0.0% 0.0% 6.9% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%
Affected by Border Zone 0.1% 0.0% 0.0% 1.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0%| 64.9% 42.6% 93.9%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.1% 1.4% 0.1% 0.8% 0.0% 0.4% 0.0% 0.2% 0.0% 9.5% 0.0% 1.0% 14.5% 0.2%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not
going to be submitted to the TA for review and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call
signs for which licensees have elected not to reconfigure.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate
geographic data to determine a PSR. Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR. NPSPAC data includes call signs with fixed
locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed locations in the

858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are

counted for each PSR. Call signs are counted within every PSR for which they have a fixed primary location.
d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

e. STA call signs are excluded from this analysis. The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of

planning funding or contract negotiation.
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Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,

Public Safety
Region (PSR)

PSR Name

Appendix 6

as of December 31, 2008

1-5 Days | 6-10 Days

from
Receipt

Number of Frequency Reconfiguration Agreements (FRAS)

from
Receipt

11-15 Days
from
Receipt

16-20 Days
from
Receipt

21 Days or
More from
Receipt

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34
11 Hawaii 7 0 2 0 0 9
13 lllinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19
Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 47 14 1 0 0 62

4 Arkansas 5 3 0 0 0 8
12 Idaho* 4 0 0 0 0 4
15 lowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region,
as of December 31, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 216 19 4 0 0 239
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 50 6 2 0 0 58
10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 104 7 1 0 0 112
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona* 22 0 0 0 0 22
5 CA - South* 2 0 0 0 0 2
10 Georgia 1 0 0 0 0 1
18 Louisiana 9 4 0 0 0 13
21 Michigan* 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico* 7 0 0 0 0 7
30 Eastern Upstate NY* 4 1 0 0 0 5
33 Ohio* 7 0 0 0 0 7
36 Pennsylvania* 4 0 0 0 0 4
43 Washington* 5 0 0 0 0 5
50 TX - El Paso* 6 0 0 0 0 6
53 TX - San Antonio* 4 2 0 0 0 6
54 MI portion of Chicago* 4 0 0 0 0 4
55 New York - Buffalo* 0 0 0 0 0 0
63 Guam* 1 0 0 0 0 0
Totals for Waves 1-4 781 108 20 1 0 910

* Public Safety Region includes international border area. Data may change depending upon border area band plans.
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of December 31, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

igelnl from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 1 Subtotal 246 39 9 0 0 294
Multiregion 30 10 4 0 0 44

6 Northern California 25 4 0 0 0 29
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 4 1 0 0 41
11 Hawaii 1 0 2 0 0 3
13 lllinois 5 1 0 0 0 6
14 Indiana 15 4 0 0 0 19
19 New England 37 8 0 0 0 45
20 MD; DC; VA - Northern 13 3 0 0 0 16
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 14 0 1 0 0 15
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 2 0 0 0 33
Wave 2 Subtotal 174 24 4 0 0 202
Multiregion 16 4 0 0 0 20

4 Arkansas 8 0 0 0 0 8
12 Idaho* 0 0 0 0 0 0
15 lowa 15 1 0 0 0 16
16 Kansas 11 1 0 0 0 12
17 Kentucky 14 1 0 0 0 15
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 6 1 0 0 0 7
38 South Dakota 0 0 0 0 0 0
39 Tennessee 15 3 0 0 0 18
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 2 2 0 0 8
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region,
as of December 31, 2008

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
Public Safety Receipt Receipt Receipt Receipt Receipt
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 144 35 0 0 0 179
Multiregion 12 2 0 0 0 14

1 Alabama 10 2 0 0 0 12

9 Florida 32 11 0 0 0 43

10 Georgia 31 5 0 0 0 36

18 Louisiana 14 7 0 0 0 21

23 Mississippi 12 0 0 0 0 12

31 North Carolina 19 3 0 0 0 22

37 South Carolina 8 5 0 0 0 13

47 Puerto Rico 6 0 0 0 0 6

48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 33 3 0 0 1 37
Multiregion 6 0 0 0 0 6

2 Alaska 0 1 0 0 0 1

3 Arizona* 1 0 0 0 0 1

5 CA - South* 3 0 0 0 0 3

21 Michigan* 1 0 0 0 0 1

29 New Mexico* 3 1 0 0 0 4

30 Eastern Upstate NY* 3 0 0 0 0 3

33 Ohio* 6 0 0 0 0 6

36 Pennsylvania* 1 0 0 0 0 1

43 Washington* 2 0 0 0 0 2

50 TX - El Paso* 2 0 0 0 0 2

53 TX - San Antonio* 4 1 0 0 1 6

54 MI portion of Chicago* 1 0 0 0 0 1

55 New York - Buffalo* 0 0 0 0 0 0
Totals for Waves 1-4 597 101 13 0 1 712

* Public Safety Region includes international border area. Data may change depending upon border area band plans.
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Cunningham, Barbara 5/3/06

2|Baltimore Gas & Electric Company 1/26/07

3|Thelen Sand & Gravel Inc 7/10/07

4|Commonwealth Repeater Services, Inc. 7/12/06

5|Henderson, Henry 6/26/06

6(Vico Construction Company 4/17/06

7|Cohen, Eliahu 6/11/07

8|Anderson, Glen 5/18/07

9| Smith, Alton 5/18/06
10|Kuypers, John 2/27/06
11(Reilly, Phillip 6/5/07
12|Stoller Construction 2/5/07
13|Wulf, Thomas 7/10/06
14|Chapin, Barbara A. 5/25/06
15|Estate of Rolland Gonsalves 6/30/06
16|Ferma Corp 9/20/06
17|Lodi Unified School District 12/22/05
18|Dick Anderson and Sons, Inc 7/5/06
19| Cupertino Union School District 6/6/06
20|York Cable Televison 10/24/07
21|Billiou Ranch Inc. 2/7/06
22|Murray City Power Department 3/13/08
23|841 Bishop, LLC 7/6/06
24|Marco Polo Rebanding 4/27/06
25|0hio Valley Gas 4/27/06
26|Resorts USA Inc. 6/30/06
27|NBC Telemundo License Company 10/9/06
28|Parrot Ranch Company 2/15/06
29|Hartford Hospital 1/19/07
30|CSI Communications d/b/a Day Wireless Systems 8/9/06
31|Hampden Communication Corp 12/12/06
32|Mountaire Farms 12/5/06
33]lhilani Rebanding 10/20/06
34|Binder Machinery Corporation 4/27/06
35|Adler, Philip 2/1/07
36|Underground Inc 6/21/06
37|Mammoth June Ski Resort, Inc. 7/12/06
38| Firstview Communications 2 1/27/06
39]Levi Strauss & Co 8/30/06
40|Browning Ferris Industries, Inc. 2005 6/12/07
41| Total Networks Communications Inc 8/3/06
42|M S Concrete 7/26/06
43|Brenner, Jerry 2/21/07
44|Cure Brothers 6/28/07
45|F & D Enterprises Inc. 7/17/06
46|Boston Properties limited Partnership 8/24/06
47]A Teichert & Son Contract 8/1/06
48|Ready Mixed Concrete Company 6/26/07
49|Bresnan Communications, LLC 6/9/06
50|Rocky Mountain Motorists Inc. 7/24/06
51[Coast Hotels and Casinos 2/27/06
52|Henry Nelch & Son Co 7/28/06
53|Gold Star FS INC 4/18/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
54[Church of Jesus Christ of LDS 8/1/06
55| Fruit Belt Service Co. Inc 8/30/06
56|Casino Queen INC 7/10/06
57|West County Transportation Agency 6/19/06
58|Emery, Connie R 5/10/06
59(Emery, Robert M 6/6/06
60|Steuben County 3 8/15/06
61|Brandenburg, James: Brandenburg, Donald 6/6/06
62|Wireless Connections LLC 10/17/06
63|Brooks, Janis 12/1/06
64|Concord Body Repair LLC 6/11/08
65|Comcast of Connecticut, Inc. 11/27/06
66|San Jose Unified School District 7127106
67|Computer Car Inc. 6/30/08
68|Duncan Gordon L 11/21/06
69|Las Vegas Paving 7/6/06
70|Sobota, Carolyn 6/16/06
71|PK Smith Limousine Co., Inc.2 6/8/06
72|Weleczki, Alan M 12/28/06
73|Rheins, Joy 2 5/23/07
74|RCMH Car Company, Inc. 2 6/14/07
75|Storer, Donald B. 6/21/06
76|Praire Group Inc. 3/15/07
77|Super Shuttle International 2 5/24/06
78|Mathews Ferderick and Chas 12/6/06
79]0O'Hare Midway Limousine Svcs, Inc. 6/4/07
80]Irving Materials 7/28/06
81|ISG Indiana Harbor Inc. 5/16/06
82|Perdue Farms Inc. 6/23/06
83|London Towncars Inc 8/8/06
84|Lowery, Nelda 2/15/06
85|New Star Fresh Foods LLC 10/9/06
86|Access Ag, Inc. 5/24/06
87|Blankenbechler, Steve 8/1/06
88|Fowlkes, Edddie 8/31/06
89|MCM Construction # 2 Swap 2/12/08
90| Wireless Market Source 2 1/26/06
91| Transit Mix Concrete Co 1/24/06
92|Boyar, Adam 4/25/06
93|Sunset Scavenger Corp 4/27/06
94|Shuluk, Greg 8/28/06
95|Mc Clatchy Newspaper Inc. 1/19/07
96|Lely, Gerald 7/12/06
97|Jung, Mark 9/11/06
98|Crader, R David 4/17/06
99|Central Bucks School District 4/13/07
100|Peltzer Farm Management, Inc. 3/31/08
101|Patel, Shailesh N #3 ( swap) 6/14/06
102|Wright Jr, Gary L 10/23/06
103|Yamaoka Bros Inc 5/25/06
104|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
105|Community Repeater Guidance CA 8/1/06
106|Communications Systems Specialist, Inc. 6/9/06
107|Radisson Hotel and Conference Center 7/26/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
108|Gallagher Asphalt # 2 5/23/06
109|Hudson, County of 4/24/08
110|Jeffersonville,City of 8/4/06
111|Black, Daniel 6/1/06
112|County of Ocean New Jersey 3/15/07
113|Steg, Bernard (2) 5/10/06
114|Stock, Marcia 2/15/06
115|Secom Communications 2 7/10/06
116|Whitley County Consolidated Schools 8/16/06
117|High Peak Communications, LLC 4/21/06
118|Central Jersey Irrigation 7124/06
119|Conley, George 11/2/06
120|Clifford Broman & Sons Trucking Inc 2/16/06
121|Wheatridge, City of 8/15/06
122|Ruffin Gaming LLC 4/23/06
123|Denver Public Schools 9/6/06
124|Hernandez, David A 6/12/07
125|Emergency Radio Services Inc. 2 1/29/07
126|Shearer Communications 8/15/06
127|Craig Antenna Service 2 12/20/07
128|Tilden, Robert 8/9/06
129|Prentiss Properties (rebanding) 7/13/06
130|Espinoza, Raul 4/27/06
131|Adams, Don Jr. 5/17/07
132|Triangle Wireless Inc 7/12/06
133|Oregon, State of 12/22/05
134|Detweiler, Scott R. 5/15/06
135|Donald, C. Alger 8/15/06
136|Aggregate Inc. 1/17/07
137|Easton, Town of 7/28/06
138|Albany, City of 5/3/06
139|Horizon Mobile Communications Inc. 3/29/07
140|RA Comm Inc 1/10/06
141|Mora, Albert 712107
142|Salisbury, Town of 5/9/06
143|Sprague, Town of 2127107
144|Radon - Norcom 3/15/07
145|Laidlaw Transit 5/20/08
146|Lyon, Corey M 8/4/06
147|Jokers, Lloyd L 2/7/06
148|Taylor, Eugene J. 4/21/06
149|Methvin, Madeline 9/5/06
150|Clean Water Services 7/21/06
151|Denver Radio Electronics & Technology 7/19/06
152|Sangamon, County of (Courthouse) 8/4/06
153|Caterpillar 2/15/07
154| Townsend Booth 5/23/07
155|RSK World, Inc. Rebanding 7/17/07
156|Wecom Inc. 12/6/06
157|Soundview Spectrum, LLC 3/15/07
158|ANAT, LLC Rebanding 7/23/07
159|0Orosz, Joseph Rebanding 6/11/07
160|G & G Communications Inc. Rebanding 11/27/06
161|Excalibur Hotel Casino 8/28/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
162|Mandalay Corp 8/3/06
163|Crane, Bert 10/16/06
164|Morgan, County of (WV) 11/10/06
165|Montgomery, County of 2005 10/24/07
166|Wireless US, LLC 6/10/08
167|Tooele, County Of 5/9/06
168|Herby, Clinton 4/17/06
169|Stamford Fire Department 10/6/06
170|Aluminium Company of America 1 7/28/06
171|Celco SND Comm Inc 7/7/06
172|Lectro Communications Inc. 8/9/06
173|Lockheed Martin Corporation 3/6/07
174|Waste Management Holdings Inc. (2) 9/6/06
175|Mobile Radio of Kokomo Inc. 10/5/06
176|Viking Land Mobile Communications, Inc. (2) 5/9/06
177|Plantings By the Sea 4/25/06
178|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
179|Globeground North America LLC 11/20/06
180|Hudson General -NY 5/24/07
181|Slater, Stuart R 12/23/05
182|Veach, Dorothy 8/30/06
183|Aeronautical Radio - NJ 10/6/06
184|CNF Tranportation Inc. 12/8/06
185]Connecticut State of , CCSU 1/8/07
186|Salvation Army Harrisburg 7/17/06
187|Technology Associates, LLC 8/29/06
188|Sangamon, County of (Mobile Data) 9/8/06
189|Taylor, Dorothy L 4/27/06
190|Chicago, City of - Streets & Sanitation 6/14/06
191|Myers + Brown # 6 5/27/08
192|Myers, Natalie 5/18/06
193|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
194|Shledon Gwyneth A # 4 (swap) 7/20/06
195|Motient (Deal | - L120) 4/17/07
196| Township of Berkeley 3/10/08
197|PCS Communications 9/19/07
198|State Farm Mutual Automobile Insurance Co (2) 9/26/06
199|State Farm Mutual Automobile Insurance Co (4) 9/27/06
200|Frontier Radio 2/9/07
201|Redland Genstar Inc. 3/25/08
202|Colorado, State of ( L-120) 5/30/07
203|Cook Dupage Transportation 8/21/06
204[New York Communications Company Inc. 6/1/07
205|WP Company LLC 3/2/07
206|Myers Brothers Inc 10/23/07
207|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
208|Harris Communications / A-1-A TA Inc. 4/14/08
209|CU Radio Enterprises, Inc. 8/8/06
210]K5 Contruction 1/24/07
211|Mid - State Mobile Radio Inc. 12/8/06
212]Atlantic, County of 10/3/07
213|Triple C Communications 12/6/06
214|Hale, Robert 5/6/08
215|Willard Agri Svc 1/19/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count

216|Mirage Resorts Inc. 3/26/07
217|Granite Contruction Company 9/8/06
218|Virginia Commonwealth of DMV 5/27/08
219|Windham, Town of 11/20/06
220|First Student, Inc. 4/19/07
221|K & A Mutual Associates Inc. 1/23/07
222|Dorler Communications Company 11/1/06
223|Chaney Enterprises (2) 3/8/07
224|Upper Merion, Township of 9/8/06
225|XW LLC #2 (swap) 3/21/07
226|Dole Fresh Fruit 1/25/07
227|Sun Cab Inc dba Nellis Cab Company 5/11/07
228|William A. Hazel 2/2/07
229|Metro Electronics 3/16/07
230|JTE Enterprises 2/21/07
231|Insight Communications Midwest LLC 2/26/07
232|United Communications Co 5/27/08
233|Joseph J Albanese Inc 2/15/07
234|The Boeing Company 8/30/06
235|Egg Harbor, Township of 9/7/07
236|lllinois, State of 10/12/06
237|Nevada Ready Mix Il 2/27/07
238|Meriden, City of 3/21/07
239|Rhode Island, State of 3/20/07
240{Motorola (2) 4/20/07
241|R. W. Miller & Sons Inc 2/8/07
242|Deere & Company 11/2/06
243|Trenton, City of 4/6/07
244|TKT INC 11/2/06
245[Montgomery Shuttle 4/11/07
246|Desilva Gates Const. 712107
247|Gerawan Farming (Re-band) 3/27/07
248|Ferrari, Julia (Plote) 6/16/06
249|E&J Gallo Winery 8/14/06
250{Mary Ellen Brewer (Lundy) 2/26/07
251|Pennington, Agnes 5/15/07
252|Quicksilver Express Courier 5/19/08
253|Petry, Gay 10/17/06
254|Virginia, Commonwealth of - CNU 5/27/08
255|Glastonbury Police Department 3/15/07
256|Olde City Taxi Coach Association, Inc. 4/30/07
257|Baker Rock Crushing Company 11/27/06
258|Union, County of 10/25/07
259|Frederick County, MD 2/9/07
260|Sonoma County, CA 3/1/07
261|David Whiteside 6/26/07
262|KLL Wireless, INC 1/29/07
263|Durham School services - PHI, PA 5/1/07
264|Durham School services - CHI, IL 5/1/07
265|Durham School Services - Decatur, IL 5/23/07
266|Durham Scool Services - North CA 5/1/07
267|Cumberland, County of 6/5/07
268|Academy Express 7/10/07
269|John E Sola Estate 7/25/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
270]Johnson, County of 1/31/08
271|Frederick County, MD Board of Education 2/8/07
272|VCF Inc. 7/24/07
273|PG & E (Re-Band) 5/15/07
274|Wille Brother Company 1/25/07
275|Waterbury, City of 10/24/06
276|Nevada Ready Mix 1/15/08
277|DuPage, County of 1/14/08
278|Hawaii, State of 3/16/07
279]lllinois Cooperative Assoiciation, INV #4 4/11/08
280|Ragan Communications, Inc #3 (swap) 6/22/07
281|Rock County, WI 11/13/06
282|New Haven, City of 1/25/07
283|Peco Energy Company 2/1/08
284|Ray's Radio #2 1/11/08
285|Bethlehem, City of 6/27/07
286|State of Connecticut 12/4/08
287|Ocean City, Town of 10/1/08
288|lllinois Power Company 7112/07
289|Chesterfield County, VA 5/9/08
290|Coastal SMR/ARC 11/16/07
Subtotal FRA count for Wave 1 290
Wave 2

1|Conduff, Archie 11/18/08
2|Fischer, Craig D 4/21/06
3|Frontier El Dorado Refining 6/1/06
4[TFM Comm Inc. 7/13/06
5|Gateway Wireless Services 3 10/4/06
6|Butler, Edward 7/6/06
7|Curtis Well Servicing 1/10/07
8|Champion Communications Services 3/14/06
9(J Lee Milligan 6/6/06
10(Balis, Gregory K 6/28/06
11|WASTE CONNECTIONS OF TENNESSEE 6/10/08
12|Malavia, Jim 5/9/06
13|Telebeep Inc. 6/1/06
14|BestD & D 5/18/06
15[Nebco Inc. 2/27/06
16|Herby, John 7/27/06
17|Airport Fast Park 7/23/07
18|Grayhill Electronics Inc. 5/25/06
19| Triple D Communications Inc 4/27/06
20[Seba Bros Farms Inc 4/27/06
21|Electronic Specialties, Inc 3/8/06
22|Fred Weber Inc. 7/19/06
23|Gerbus Bros Contruction Co 2/28/07
24|West Central Communications 2 7/12/06
25[Scott Strouts DBA AMC Taxi 7/5/06
26|Maplewood, City of 1/3/06
27|Boyar, Chris 6/9/06
28|Roadrunner Transportation 6/6/06
29|Douglas E Morris Profit Sharing Trust 6/29/06
30|Corey Seppmann Well Drilling 1/17/07
31|Davis Jr, Clifton 8/15/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
32]|Allied Services LLC 7/26/06
33|Battles Communications 2 5/15/06
34|Meek,Larry ( Rebanding) 10/23/07
35[Houston 900 Network 6/23/06
36|Smith, Eleanor (2) 5/18/06
37|Mattson Well Company 2/19/07
38| Williamstown, City of 8/7/06
39[Metro Communications LLC 4/27/06
40|Hewlett Packard Company Inc. 5/5/06
41[Minnesota, State of 5/15/06
42|Lyondell Citgo 3/27/06
43|Burkhardt, Phillip 7/17/08
44]Zenk, John 1/10/06
45|Johnson, Christian 3/14/06
46|Myers, L E 6/2/06
47|Steier, Tim 4/21/06
48|Ames Construction Inc. 8/15/06
49|Stier Transportation Services Inc. 8/18/06
50|Herby, Martha A 8/16/06
51|Raabe, Richard 11/8/06
52|First Student, Inc. 4/17/06
53| Alperowitz, Francine 7/28/06
54|Radioland Inc. 5/15/06
55|McMahon, Eric 4/17/06
56|Leonardt, Bruno 8/1/06
57|Boulder AG 3/20/07
58|ldaho Supreme Potatoes 2/3/06
59|Wood Communications 2 6/28/06
60|Mid Tennessee third Mobile 5/9/06
61|Aeronautical Radio Inc 10/27/06
62|Raft River Rural Electric Corp 1/5/06
63|Lees Summit Board of Education 12/6/05
64|Alpha Wireless Communications Inc. 3/13/07
65|Kenton County Airport Board 6/19/06
66|Lexington Fayette Urban County Government 6/25/07
67|Epperson, Jimmy A. 5/25/06
68| Miller, Cleo 8/24/06
69|Melba School District 136 6/6/06
70|North Kansas City, City of ( School District) 7/13/06
71|Airtel Wireless, LLC 8/28/06
72]Ashland Construction Communications 7/6/06
73|Craighead, County of AR 8/16/06
74|Crittenden County, AR 11/1/06
75|Grant County, AR 3/5/07
76|Holsum Bakers Inc DBA Caprock Communications 6/9/06
77|Pine Bluff, City of, AR 6/16/06
78| Stinnett Heater Treater Repairs 5/24/06
79|Sebastian, County of, AR 4/13/07
80[Minneapolis, City of 6/19/06
81|Hopkins, Terry 6/26/06
82[Minnesota, State of - Dept. of Corrections 5/18/07
83|Cox Communications - Wichita, KS 5/15/06
84|Wenner Farms 3/14/07
85]21st Century Wireless ( L120 Rebanding ) 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
86Comm Center /Phoenix Distributing 4/3/07
87|Bismark, City of 12/27/06
88|Entergy 2/27/08
89|Levake, Martin 2005 5/27/08
90[Molitor Farms Inc 8/9/06
91|W G Block Co 1/17/07
92|Young, Chris: Paschall, Larry A 3/15/07
93|Hopkins, City of 10/31/06
94|Lehman Roberts 9/15/06
95|Main Street Partners 6/7/07
96|Crescent, The 2/26/07
97|Watonwan Farm Service 9/27/06
98|Eastman Chemical Company 12/1/06
99|Hearthstone Enterprises Inc 10/3/06

100|Mustang, City of, OK 12/15/06
101]Intermountain Communications of Southern ldaho Inc. #6 5/2/07
102|Co Op Agriculture Center 8/24/06
103|Bellar Communications Co 8/14/06
104|Hertz Rent A Car 712107
105|Laidlaw (Wave 2 and 4) 10/18/07
106|Minnesota Mobile Telephone 8/24/06
107|Septran, Inc. 12/12/07
108|Michael Howell 10/12/06
109|Schmidtke, Dave 11/1/06
110|Estate of Joseph C Thames 7/21/06
111|Green Isle Countryside Farms 3/28/07
112|Charleston Housing 3/22/07
113|Hillard, Harold 2 10/17/07
114|Covington, City of 5/27/08
115|City of Derby 11/16/07
116|City of Dakota Dunes 8/28/06
117|C & W Comm (Steve Gill) 11/9/06
118|Gem State 2/5/07
119|Mid American Energy Company 4/29/08
120|Snyder, Kenneth C. 2/8/07
121|AVR Inc. 10/6/06
122|Bass Enterprises Construction Company 7/23/07
123|C S Leasing 11/27/06
124|Midwest City 11/2/06
125|Bridgeport Tank Trucks 8/15/07
126|Grays Knob Coal Co 10/17/07
127|Hennepin County 3/15/07
128|Union Carbide Corp 12/8/06
129|Griffin, Bryan 1/3/07
130|Berry Hill, City of 5/14/07
131|Sater, Gary N. 2/12/07
132|G & D Communications 4/19/07
133|Brush,Peter 2/1/07
134|Aeronautical Radio - MS 11/29/06
135|A Communications LLC 6/12/07
136|John Knox Village 11/10/06
137|Baptist Medical System 10/17/07
138|Dallas Count, TX 11/27/06
139|Northwest Airlines 3/15/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
140]|Ford Communications 5/24/07
141]|Anchorage, City of 2/5/07
142|W A Ellis Construction Company 4/9/07
143|Xcel Energy Services Inc 1/18/07
144|Durham School Services - MO 5/1/07
145|County Douglas - KS 1/3/07
146|Bliss, Robert D 10/10/07
147|Raymer, Joe R 5/17/07
148|Leavenworth, County of, KS 6/4/07
149|Quicksilver Express Courier 7/16/08
150|Action Radio & Communications INC 10/23/06
151|CenterPoint Energy Gas Transmission 8/7/08
152|Holes Inc 2/27/07
153|MO ARK Communications Inc. 4/11/07
154|Denton, City of 1/14/08
155|Peacock, John F 8/24/07
156|Electronic Engineering Co. 3 2/26/07
157|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
158| SR Communications Associates 3/6/07
159|Sedgwick, County of, KS 2/19/08
160|Cemstone Products Company 2/7107
161|Mobil Oil Telcom LTD 3/21/08
162|Aldredge, RW:Kay, AP:Weishuhn G 712107
163|Chevron Phillips Chemical Co LP 5/17/07
164|Callahan Tower Joint Venture 1/5/07
165|Richardson, TX City of 10/30/06
166|Occidental Permiam LTD 2/26/07
167|Kansas, State of 3/10/08
168|Anheuser Busch 5/5/08
169|Challenger Construction INC. 6/11/07
170|First Digital Holdings LLC 10/20/08
171|ConocoPhillips Communications Inc. 9/29/08
172|Chattanooga SMR Inc 1/3/07
173|Athens Utilities Board, TN 11/17/06
174|SP100 South 5th Street LLC & SP150 South Street 3/5/07
175|JRJ Paving 5/24/07
176|American Red Cross 12/1/06
177]|JP Jenkins, Inc. 3/28/07
178|Ebenhyoh, Daniel 2/26/07
179|Central Communications & Electronics 6/11/07
180|Gladstone, City of 8/24/07
181|Capital Aggregates Inc 10/23/07
182|Conway, City of, AR 10/21/08
183|Atofina Petrochemicals Inc 4/9/07
Subtotal FRA count for Wave 2 183
Wave 3

1|Time Warner Entertainment-Advance/Nethouse Partnership 3/27/06

2|Curry and Company Plumbing 5/10/06

3|BJM and Associated Inc 10/17/06

4|Cargill Juice North America, Inc. 1/3/06

5|Ben Hill Griffin 7/11/06

6[North Communications of PR 5/10/06

7|Boulware, Winston 6/20/06

8|Bright House Networks, LLC 7/19/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count

9|Highland Wireless Services, L.L.C. 5/23/06
10|{Modern Communications of Greenville Mississippi 7/7/06
11]|Quadratics Inc. 7114/06
12|Rodd Electronics Contract 6/29/06
13|Shreveport Communications 7/11/06
14|Fulk, Gray L. 7/26/06
15|{Wilemon, Jerry W 5/17/06
16|State Farm Mutual Automobile Insurance Co (3) 9/27/06
17|Columbus City of - Medical Center 712107
18| Gastonia, city of , NC 8/15/06
19|Ashford, City of, AL 8/30/06
20|Louisburg, Town of, NC 8/15/06
21|Ingram Grove Service Inc 8/9/06
22|Patterson Communications & Electronics 12/11/06
23|Byrd, Alan P 8/5/06
24|Houston County of AL 7/21/06
25| Tri Co Communications 8/10/06
26|Gaston, County of, NC 2/21/07
27|Mears Destination Services 8/15/06
28|AFLAC 9/15/06
29|Oxford, City of, NC 10/6/06
30|Jack M Berry Inc. 12/13/06
31|Chatco Communications 5/17/07
32|Tallulah, City of, LA 11/29/06
33|White, James 9/8/06
34|Chattaway, Paul S 7125107
35|Morganton, City of, NC 8/28/06
36{Gunby Communications Inc. 9/4/07
37|Waters Brothers Contracting 9/15/06
38|Monroe - Southern 2/22/07
39|Buddys Phone Patching Inc. 9/20/06
40|Dothan City Schools 3/27/07
41|Waste Services of Florida 11/17/06
42|Sugar Cane Growers 2/15/07
43|Lykes Brothers Inc 8/1/06
44|C & S Communications INC 8/15/07
45|Micro Technology Southeast 3/5/07
46| Tallapoosa, County Of, AL 12/11/06
47|Supershuttle International 9/6/06
48|Woodard Communications Corporation 11/7/06
49|APM Terminals North America 5/14/07
50]|Electronic Maintenance Company 12/19/06
51|Lakeland, City Of, FL 4/6/07
52| Two Way Communications, Inc. LA 11/2/06
53|Haralson, County Of, GA 12/13/06
54|Rabalais Jr, Ronald J 10/11/06
55|Cameron, Parish Of, LA 3/26/07
56| Wireless Technology Equipment Company Inc 10/27/06
57|Horn Lake, City of, MS 1/18/07
58| Alpharetta, City of, GA 2/15/07
59|Washington, County of, FL 11/27/06
60| Charlotte, City of, NC 11/21/06
61| Vestavia Hills, City Of, AL 12/6/06
62|Neighborly Care Network, Inc. 2/12/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
63|FCCALLC 12/15/08
64|North Sight Communications, INC. 7/12/07
65[Mead Coated Board Inc 6/10/08
66|CellSMR South Inc 10/17/06
67|Sea Coast Communications Inc 5/14/07
68|Everglades Communications Inc 11/20/06
69|Amoco Oil Company 9/13/07
70| Saint Joseph Hospital INC 10/17/06
71|Anderson, City Of, SC 3/2/07
72|Columbus, City of, GA 1/17/07
73|Gainesville, City of, GA 3/30/07
74|Clyde W Sell - PR 5/19/08
75|Wireless Services of Puerto Rico Inc 3/11/08
76|North Carolina, State of - DOC 212107
77|Re Max Agents Realty Inc 3/5/07
78|John Herby - VI 4/11/08
79| Carroll, County Of, GA 6/4/07
80|Louisiana Transit Company Inc. 1/30/07
81|Forest Park, City Of, GA 4/19/07
82|Martha Herby - Virgin Islands 3/27/07
83|George W Garland - Virgin Islands & PR 10/16/08
84|Richard Raabe - Virgin Islands & PR 4/7/08
85[BCW INC 9/18/07
86|McDonald Construction Corporation 7/31/07
87|City of Wilson 3/20/07
88|Roswell, City of, GA 4/2/07
89|Mac Bee Harvesting Inc 5/5/08
90|Florida, State of - State Attorney 3/21/08
91|S C Department Of Mental Health, SC 1/3/07
92|Orange City, Of, FL 8/6/07
93|Orange, County of, FL 10/23/07
94|Huntsville Radio Service 3/27/07
95|Central Florida Regional Transportation Authority 5/15/07
96|Shaw Industries Inc 3/21/07
97|Tampa Electric Company 11/21/06
98| Carroll County Water Authority, GA 10/1/07
99| Tower Communications, Inc 7/26/07

100|Vincent, Perry 7/25/07
101|United States Sugar Corporation 2/15/07
102|Palm Springs, Village of, FL 6/19/07
103|Florida Hospital 2/27/07
104|Rutherford Electric Membership Corp 8/13/07
105|Purser, Mark 2/26/07
106|Palm Beach County Solid Waste Authority 1/31/07
107|Desoto, County of, Fl 3/28/07
108|Decatur, City of, GA 7/10/07
109|Donn Barr - Virigin Islands 2/2/07
110|Action Community Center 11/27/06
111|Sunstate Communications Inc 3/2/07
112|Richland, City of, MS 3/26/07
113|High Tech Communications Services Inc 3/16/07
114|Palm Beach, County of, FL 3/15/07
115|]Atlanta, City of, GA 9/18/07
116|Perry, County of 12/27/06
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Count
117|Consolidated Freightways Corporation 6/1/07
118|Pineville, Town of, NC 3/12/07
119|Communications Leasing Corp 4/3/07
120|Lantana, Town of, FL 3/5/07
121|Madison, Parish of, LA 11/17/06
122|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
123|Miami Springs, City of, FL 9/14/07
124|Exxon Communications Company 6/23/08
125|Fayette, County of, GA 4/22/08
126|Car Comm / End of Line 12/14/07
127|Wackenhut Corporation 6/10/08
128|Florida, State of - Ranger Drainage District 12/28/06
129]Florida, State of - DOC 8/14/08
130|M. E. Diversified Electronics, Inc 2/23/07
131|Federal Express Corporation 3/13/07
132|State Farm Mutual Automobile Insurance Companies 3/27/07
133|South Sales Communications Inc 8/6/07
134|MERIDIAN, CITY OF, MS 9/2/08
135|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
136|CHATHAM, COUNTY OF, GA 4/23/08
137|GLYNN, COUNTY OF, GA 7/18/07
138|MEDLEY, TOWN OF, FL 10/16/07
139|Whitley's Communications Service 3/1/07
140| Two Way Radio of Carolina 8/13/07
141|SAINT PETERSBURG, CITY OF, FL 3/5/07
142|PINELLAS, COUNTY OF, FL 10/8/07
143|Monsanto Company 4/18/08
144|CONCRETE SUPPLY COMPANY 7/16/07
145|SUMITOMO LIFE REALTY NY INC 8/6/07
146|Targa Midstream Services Limited Partnership 3/24/08
147|GWINNETT, COUNTY OF, GA 1/30/07
148|LAWRENCEVILLE, CITY OF, GA 2/27/07
149|SNELLVILLE, CITY OF, GA 4/19/07
150|COLLINS, ROLAND 10/3/07
151|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
152|GAINESVILLE, CITY OF, FL 10/16/07
153|Alabama, University of 4/16/07
154|CORAL SPRINGS, CITY OF, FL 8/6/07
155|LAUDERHILL, CITY OF, FL 4/14/08
156|PALM BEACH, TOWN OF, FL 10/25/07
157|University of West Florida 9/4/07
158|OGLETHORPE POWER CORP 8/24/07
159|ARC TRANSIT INC 12/15/06
160|Chevron USA Mississippi 10/7/08
161|Mississippi DOT 3/27/07
162|MECKLENBURG, COUNTY OF, NC 8/13/07
163|VoiceLink Communications, Inc. 9/7/07
164|NORTH CAROLINA, STATE OF 3/23/07
165|BRUNS & MC KENNA 2 INC 7/12/07
166|HARDRIVES OF DELRAY INC 4/6/07
167|DAPHNE, CITY OF, AL 3/11/08
168|MIAMI SHORES, VILLAGE OF, FL 9/12/07
169|MACON, CITY OF, GA 12/2/08
170]|Fulton, County of, GA 12/2/08
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal
Deal Name Receipt Date Count
171|COLUMBUS, CITY OF, MS 7/23/07
172|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
173|TERREBONNE, PARISH OF, LA 8/15/07
174|TIFT, COUNTY OF, GA 3/13/08
175|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
176|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
177|LAMAR, COUNTY OF, MS 4/14/08
178|JEFFERSON LEVEE BOARD, LA 4/14/08
179]COCONUT CREEK, CITY OF, FL 10/31/08
180|MOSS POINT, CITY OF, MS 5/27/08
Subtotal FRA count for Wave 3 180
Wave 4

1|Keller, Mike L. 4/27/06
2|Johnson, Harold L #3 3/27/06
3|Hopkins, Terry ( 800 Rebanding ) 6/6/06
4]J.R. Simplot Company 12/23/05
5[Josh Klassen Inc. 6/1/06
6|Rehoboth Mckinley Christian Hospital 12/6/06
7|Texas Communications Inc. 2/5/07
8|Wulf, Barbara J # 2 (swap) 6/2/06
9|Kronenfeld, Mark 7/12/06
10{Kronenfeld, Kurt #2 ( Swap) 7/25/06
11|Pagel Partnership 3/20/07
12|Sims, Vicki 9/15/06
13{Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14|Rizzo, Alice P. 11/9/06
15[{Middlesex, Township of, PA 9/20/06
16|Schatzlein, David A. #2 8/1/06
17|Gerhard, Stephen 5/23/07
18|Bumgarner, Jeffrey W 5/23/07
19|Geter, Kim:Geter, Regina 10/17/07
20|Chingas, Joseph 9/18/06
21|Waste Management Holdings, Inc. 2/9/07
22|Skitronics EA Swap 11/16/07
23|Batelle Memorial Institute Inc, WA 1/2/07
24|Santa Fe, City of 11/25/08
25| Aksala Electronics Inc. 2/21/07
26| Telebeeper Guam EA Swap 5/14/08
27|Abilene, City of, TX 6/14/07
28| TUCKER, ALAN 8/13/07
29INEW PENN MOTOR EXPRESS 3/27/07
30|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
31|B&M Enterprises 5/14/07
32|PETRIE, GLENN 5/17/07
33|BLASDELL, JAMES A 3/5/07
34|Brock, Harold:Samuel:Dorothy 5/14/07
35[SAMNADDA, TERRY 5/14/07
36|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
37|ELLIS COMPANY PARTNERSHIP 8/13/07
38|ABRAHAM, KYE A 3/9/07
39{BRAUCHLE, JACK W 2/27/07
40|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
41|STELLER, JO ANN 4/12/07
42|WELLMON, STEVE 4/30/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Stage 1 Completed FRAs*

TA Completion Certification Deal

Deal Name Receipt Date Count
43|SMITH, JOY L 5/25/07
44|HAMILTON, COUNTY OF, OH 8/13/07
45|SPRAGUE, JO A 8/6/07
46|WESTMORELAND, COUNTY OF, PA 7/28/08
47|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
48|P & R Spectrum Resources, Inc. 3/10/08
49]CONWAY SR, ROBERT J 9/23/08
50|GRAND RAPIDS, CITY OF, MI 8/12/08
51|WYCKOFF FARMS INC 3/21/08
52|BOLTHOUSE FARMS INC 5/20/08
53|New York, State of - State Police/Albany Police 8/13/07
54|HAMILTON, CITY OF, OH 1/9/08
55[ARROW INDUSTRIES CORP 7/10/07
56|Capital Digitronics, Inc. 8/28/07
57|CELLSMR LICENSE HOLDINGS LLC 7/30/08
58|SOMERSET, COUNTY OF, PA 3/10/08
59|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
60|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61[DAYTON, CITY OF, OH 12/8/08
62| Anheuser Busch Wave 4 7/16/08
63[MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
64[CINCINNATI LIMOUSINE SERVICE INC 4/30/08
65| Specialty Corporation--Gill 1/11/08
66|Durham School Services 8/1/08
67|[PENN HILS, MUNICIPALITY OF, PA 3/25/08
68[|OTTAWA, COUNTY OF, Ml 12/3/07
69|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
70|MORAINE MATERIALS CO INC 5/30/08

Subtotal FRA count for Wave 4 70

Total Completed FRAs 723

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of December 31, 2008

Stage 1 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|Charter, Tom or Perry DBA - T&P Farms 7/16/2008
2|Anheuser Busch Wave 1 7/16/2008
3|United llluminating Company 10/14/2008
4[La Rue Communications 6/23/2008
5|Manassas, City of 5/27/2008
Subtotal FRA count for Wave 1 5
Wave 2
1|Fayette, County of 9/13/2007
2|Pitcock and Williams 10/1/2008
Subtotal FRA count for Wave 2 2
Wave 3
1|Mountain Park, City of, GA 2/26/07
2|CAPE CORAL, CITY OF, FL 3/11/08
Subtotal FRA count for Wave 3 2
Wave 4
1|Clark County, OR 10/30/08
2|KENT, COUNTY OF, Ml 11/11/08
Subtotal FRA count for Wave 4 2
Total FRAs Pending TA Completion Certification Review 11
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of December 31, 2008

Stage 1 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|lllinois Power Company 7/12/2007
2|Boston, City of - Police (MA) 5/12/2008
3|Roanoke, County of (VA) 12/15/2006
4|Chesterfield County, VA 1/15/2008
Subtotal PFA count for Wave 1 4
Wave 2
1|Total Petrochemicals, USA, Inc. 12/1/2006
Subtotal PFA count for Wave 2 1]
Wave 3
1|Chevron USA Mississippi 9/29/2008
2|JONES, COUNTY OF, MS 4/14/2008
3|LAMAR, COUNTY OF, MS 9/28/2007
4|DAPHNE, CITY OF, AL 4/29/2008
5|ALBERTVILLE, CITY OF, AL 4/21/2008
6|Duke Energy Company - Rebanding 4/22/2008
7|Pasco, County OF, FL 7/7/2008
8|Rockdale County of, GA 11/10/2008
9|COCONUT CREEK, CITY OF, FL 4/17/2008
10|TIFT, COUNTY OF, GA 5/12/2008
11|BOCA RATON, CITY OF, FL 4/23/2008
12|HOUSTON, COUNTY OF, GA 10/15/2007
13|DeKalb County Police Department, GA 8/29/2008
Subtotal PFA count for Wave 3 13|
Wave 4
1|SOMERSET, COUNTY OF, PA 1/24/2008
2|SLIDELL, CITY OF, LA 1/18/2008
Subtotal PFA count for Wave 4 2
Total Completed PFAs 20

*"Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2008

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Milwaukee Area Tech College 9/15/06
2|Poughkeepsie, Town Of, NY 8/6/07
3|Fair Lawn, Boro of, NJ Ph Il 9/17/08
4|Bluffton, City Of, IN PH I 1/17/07
5|Pendleton, Town Of, IN PH Il 1/17/07
6|Bloomington, City OF 3/15/07
7|New Albany, City Of 10/2/06
8|Campbell, City of, CA 8/11/08
9|Bolingbrook, Village of, IL 12/3/08
10|Lagrange County Communications, IN 9/11/08
11|Emeryville, City of, CA 9/16/08
12|WHITE PLAINS, CITY OF, NY PH II 7/22/08
13|ADAMS, COUNTY OF, PA PH Il 7/10/07
14|PORTER, TOWN OF, IN PH Il 7/16/08
15|WALWORTH, COUNTY OF, WI PH | 7/2/07
16|SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
17|ELWOOD, CITY OF, IN PH I 5/17/07
18|WILMINGTON, CITY OF, DE PH Il 3/15/07
19|SOUTHWEST CENTRAL DISPATCH, IL PH I 1/25/08
20|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/07
21|REDWOOD CITY, CITY OF, CAPH Il 11/21/08
22|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH I 2/19/08
23|LODI, CITY OF, CAPH Il 12/5/08
24|BRISTOL, CITY OF, CT PH Il 9/12/07
25|OREGON, STATE OF, OR PH Il 10/9/08
26|MIDDLETOWN, TOWNSHIP OF, NJ PH I 7/22/08
27|PACIFICA, CITY OF, CAPH Il 12/9/08
28|SCARSDALE, VILLAGE OF, NY PH II 10/27/08
29|San Bruno, City of, CAPH Il 10/7/08
30[NORTH ANDOVER, TOWN OF, MA PH Il 12/9/08
31|WATERFORD, TOWN OF, CT PH Il 5/15/08
32|CONTRA COSTA, COUNTY OF, CA PH Il 11/24/08
33[NEWTON, CITY OF, MA PH II 6/11/08
34|WESTPORT, TOWN OF, CT PH Il 8/4/08
35|NORTON, TOWN OF, MA PH I 9/3/08
36|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
37|Monterey, County of (CA) 6/27/08
38|MISHAWAKA, CITY OF, IN PH Il 9/29/08
39|GURNEE, VILLAGE OF, IL PH II 9/29/08
40[New York, State of PH Il Metro 21 9/3/08
41|WALLINGFORD, TOWN OF, CT PH Il 11/7/08
42|New York, State of PH || OCFS 10/23/08
43|Wilbraham, Town of, MA PH Il STA 9/8/08
Subtotal FRA count for Wave 1 43
Wave 2
1|Lexington Fayette Urban County Government 1/3/07
2|Louisville, City of, KY 3/20/07
3[DUNCANVILLE, CITY OF, TX PH II 5/9/08
4|SHERMAN, CITY OF, TX PH II 8/28/08
5|JONESBORO, CITY OF, AR PH II 7/31/07
6|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/08
7|GREENVILLE, CITY OF, TX PH Il 9/9/08
8|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2008

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
9|TONGANOKXIE, CITY OF, KS PH I 7/9/08
10|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/08
11|SEVIER, COUNTY OF, TN PH || 4/11/08
12|MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
13|LINN, COUNTY OF, IAPH II 10/16/07
14|Fremont, City of, NE PH I 9/16/08
15|CRAWFORD COUNTY OF, KS PH Il 8/5/08
16|LIBERTY, CITY OF, MO PH Il 7/8/08
17|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
18|SHERBURNE, COUNTY OF, MN PH II 7/9/08
19|JEFFERSON, COUNTY OF, AR PH II 11/3/08
20|Richardson, County of, NE PH Il 10/1/08
21|BROWN, COUNTY OF, MN PH I| 8/11/08
22|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
23|Saline, County of, NE PH Il 7/21/08
24|KENTUCKY STATE POLICE PH I 9/16/08
25[BENTON, COUNTY OF, MN PH Il 1/18/08
26|KINGSPORT, CITY OF, TN PH II 5/27/08
27|Sebastian, County of, AR PH Il 3/11/08
28|MADISONVILLE, CITY OF, KY PH II 712107
29|BLOOMINGTON, CITY OF, MN PH Il 9/28/07
30|MOWER, COUNTY OF, MN PH Il 12/10/07
31|CITY UTILITIES OF SPRINGFIELD, MO PH I 7/30/08
32|GARFIELD, COUNTY OF, OK PH Il 7/14/08
33|ASHLAND, CITY OF, NE PH || 9/29/08
34|PARKER, COUNTY OF, TX PH II 9/9/08
35[COUNCIL BLUFFS, CITY OF, IAPH II 7/16/08
36|Nemaha, County of, NE PH II 8/20/08
37|CAMPBELL, COUNTY OF, KY PH II 8/27/08
38|CONWAY, CITY OF, AR PH II 4/11/08
39|York, County of, NE PH II 9/29/08
40|Fillmore, County of, NE PH Il 10/8/08
41|York, City of, NE PH Il 11/10/08
42|LOUISVILLE METRO GOVERNMENT, KY PH I| 9/9/08
43|Middle TN State Univ PH Il 11/11/08
Subtotal FRA count for Wave 2 43
Wave 3
1|AVENTURA, CITY OF, FL PH II 7/10/08
2|HATTIESBURG, CITY OF, MS 7/23/07
3|WASHINGTON, COUNTY OF, MS PH I 1/14/08
4|Crisp County School System, GA 9/4/07
5|FOREST PARK, CITY OF, GAPH II 11/10/08
6|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH 11/3/08
7|ROCK HILL, CITY OF, SC PH II 7/3/08
8|Columbia, County of, GA PH Il 11/10/08
9|PICKENS, COUNTY OF, SC PH Il 3/20/08
10|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
11|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY 10/21/08
12|TAMPA, CITY OF, FL PH Il 7/23/08
Subtotal FRA count for Wave 3 12
Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2|ALLEN, COUNTY OF, OH PH II 11/17/08
3|AUGLAIZE, COUNTY OF, OH PH || 7/25/08
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2008

Stage 2 Completed FRAs*

TA Completion Certification

Deal Name Receipt Date Deal Count
4|VICTORIA, CITY OF, TX PH Il 11/24/08
5[COLONIE, TOWN OF, NY PH Il 8/8/08
6|LONG BEACH, CITY OF, CA PH Il 10/20/08
Subtotal FRA count for Wave 4 6
Total Completed FRAs 104

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2008

Stage 2 FRAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|BLACKSBURG, TOWN OF, VA PH Il | 8/19/2008
Subtotal FRA count for Wave 1 1
Wave 2
1|FINNEY, COUNTY OF, KS PH Il | 10/10/2008
Subtotal FRA count for Wave 2 1
Wave 3
|Subtota| FRA count for Wave 3 0
Wave 4
|Subtotal FRA count for Wave 4 0
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2008

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Monterey, County of (CA) 5/11/07
2|Maui, County of, HI PH I 5/21/08
3|Brown, County of WI 4/14/08
4|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
5|DAVIS, CITY OF, CAPH II 8/18/08
6|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
7|EAGLE, COUNTY OF, CO PH II 3/20/08
8|Nashua, City of 4/11/08
9|University of California - Berkeley 6/11/08
10|VACAVILLE, CITY OF, CAPH I| 1/14/08
11|Colorado, State of PH Il 3/10/08
12|University of California - Santa Cruz 9/17/08
13|SALEM, CITY OF, OR PH Il 6/11/08
14|University of California - Merced 11/24/08
15|LA CROSSE, CITY OF, WIPH Il 4/29/08
16|PORTSMOUTH, CITY OF, VAPH Il 4/11/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|SPRINGFIELD, CITY OF, IL PH I 4/7/08
19|WALLINGFORD, TOWN OF, CT PH II 7/9/08
20{ALLEN, COUNTY OF, IN PH Il 3/12/08
21|ROCK, COUNTY OF, WI PH Il 6/11/07
22|SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
23|ROANOKE, COUNTY OF, VA PH I 11/11/08
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25|HOPEWELL, CITY OF, VAPH Il 7/2/08
26|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
27|Cook, County of, IL PH Il 8/1/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
Subtotal PFA count for Wave 1 28|
Wave 2
1|DYERSBURG, CITY OF, TN PH II 7/30/2007
2|RICHARDSON, CITY OF, TX PH Il 5/9/2008
3|COLLIN, COUNTY OF, TX PH II 5/14/2008
4|Sullivan, County of, TN 6/17/2008
5|CEDAR PARK, CITY OF, TX PH Il 11/20/2008
6|East Texas Medical Center, TX PH I| 5/14/2008
7|MINNESOTA, STATE OF PH II 5/9/2008
8|PLANO, CITY OF, TX PH Il 5/5/2008
9|LONGVIEW, CITY OF, TX PH Il 5/14/2008
10|BI STATE INFORMATION CENTER, TX PH Il 4/18/2008
11|AUSTIN, CITY OF, TX PH Il 5/1/2008
12|LEE, COUNTY OF, TX PH II 6/23/2008
13|Middle TN State Univ PH I| 3/27/2008
14|LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
15|STEARNS, COUNTY OF, MN PH I 8/11/2008
16|JEFFERSON, COUNTY OF, OH PH Il 5/15/2008
17|BELMONT, COUNTY OF, OH PH || 6/24/2008
18|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH || 8/14/2008
19|BUCHANAN, COUNTY OF, MO PH II 6/11/2008
20{RAMSEY, COUNTY OF, MN PH Il 3/31/2008
21|Franklin, City of, TN PH Il 7/10/2008
22|CARROLLTON, CITY OF, TX PH Il 3/26/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2008

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
23|BEAUMONT, CITY OF, TX PH Il 6/30/2008
24|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P| 6/17/2008
25[BOWLING GREEN, CITY OF, KY PH || 6/13/2008
26|OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
27|North Kansas City Police 5/9/2008
28|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH I 6/17/2008
29|Prairie Village, City of, KS PH Il 11/11/2008
30|JACKSONVILLE, CITY OF, AR PH II 6/10/2008
31|Knox County Sheriff TN PH Il 4/29/2008

Subtotal PFA count for Wave 2 31

Wave 3

1|Hall, County of 12/15/2008

2|[EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008

3|HINDS, COUNTY OF, MS PH Il 5/19/2008

4|PANAMA CITY, CITY OF, FL 4/21/2008

5|BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008

6|OPELIKA, CITY OF, AL PH Il 4/21/2008

7|ALBANY, CITY OF, GA 4/18/2008

8|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/2008

9|SARASOTA, COUNTY OF, FL PH Il 4/18/2008
10{CHARLOTTE, COUNTY OF, FL PH || 4/14/2008
11{CONCORD, CITY OF, NC PH Il 4/14/2008
12[STONE MOUNTAIN PARK PH Il 6/4/2008
13|GWINNETT, COUNTY OF, GA PH Il 12/8/2008
14|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 10/17/2008
15(LAKELAND, CITY OF, FL PH II 4/4/2008
16{GAINESVILLE, CITY OF, FL PH Il 6/11/2008
17|FAYETTE, COUNTY OF, GA PH I 5/5/2008
18[DUKE UNIVERSITY PH Il 7/16/2008
19(SULPHUR, CITY OF, LAPH II 7/1/2008
20[{HORRY, COUNTY OF, SC PH I 12/8/2008
21[MINT HILL, TOWN OF, NC PH II 6/2/2008
22|DESOTO, COUNTY OF, FL PH Il 12/2/2008
23|FORSYTH, COUNTY OF, GA PH Il 4/14/2008
24[LEE, COUNTY OF, FL PH Il 9/29/2008
25[PINEVILLE, TOWN OF, NC PH Il 12/15/2008
26|MARION, COUNTY OF, FL PH II 5/15/2008
27|SAINT CHARLES, PARISH OF, LA PH Il 11/19/2008
28|MOORESVILLE, TOWN OF, NC PH Il 7/9/2008
29|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
30|FLORENCE, COUNTY OF, SC PH II 5/9/2008
31|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
32|SHELBY, CITY OF, NC PH Il 9/3/2008
33|MYRTLE BEACH, CITY OF, SC PH Il 7/25/2008
34|KERNERSVILLE, TOWN OF, NC PH II 7/24/2008
35|CALCASIEU, PARISH OF, LA PH Il 11/26/2008
36|IBERVILLE, PARISH OF, LA PH Il 4/23/2008
37|EMORY UNIVERSITY, GA PH Il 12/15/2008
38|CHARLESTON, CITY OF, SC PH Il 11/26/2008
39|TARBORO, TOWN OF, NC PH Il 7/10/2008
40|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008
41|LENOIR, COUNTY OF, NC PH II 12/2/2008
42|PITT, COUNTY OF, NC PH || 11/24/2008

Subtotal PFA count for Wave 3 42
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2008

Stage 2 Completed PFAs*
TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4
1|CLARK, COUNTY OF, WA PH Il 4/29/2008
2|HARRISON, COUNTY OF, OH PH Il 11/26/2008
3|WESTERN MICHIGAN UNIVERSITY, MI PH | 3/21/2008
4[{HOBBS, CITY OF, NM PH Il 12/19/2008
5|LIVE OAK, CITY OF, TX PH Il 11/25/2008
6| YAKIMA, CITY OF, WA PH Il 12/8/2008
Subtotal PFA count for Wave 4 6
Total Completed PFAs 107|

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of December 31, 2008

Stage 2 PFAs Pending TA Completion Certification Review
TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
[subtotal PFA count for wave 1 | 0
Wave 2
1|WEST DES MOINES, CITY OF, IAPH Il |10/8/2008
Subtotal PFA count for Wave 2 1
Wave 3
1|DELRAY BEACH, CITY OF, FL PH Il |10/16/2008
Subtotal PFA count for Wave 3 1]
Wave 4
Subtotal PFA count for Wave 4 0
Total PFAs Pending TA Completion Certification Review 2
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through December 31, 2008

Quarter Ending  Quarter Ending Quarter Ending Quarter Ending

March 31, 2008 June 30, 2008 September 30, 2008 December 31, 2008 Year-to-Date
Fees
Public Safety Outreach $1,754,573 $1,546,700 $1,537,139 $4,838,412
Reconfiguration Management $1,221,893 $1,152,763 $1,249,179 $689,164 $4,312,998
Frequency Management $616,558 $570,893 $566,935 $559,380 $2,313,765
Financial Management $905,551 $912,902 $818,221 $870,892 $3,507,566
General Counsel/Regulatory Management $1,658,624 $1,768,191 $1,672,026 $1,548,747 $6,647,588
Stakeholder Implementation Management* $905,869 $818,902 $1,068,704 $2,685,963 $5,479,438
TA Systems Support $455,581 $419,052 $413,379 $413,385 $1,701,397
Program Management Support $552,671 $484,487 $486,776 $460,547 $1,984,480
Alternative Dispute Resolution $1,441,066 $1,192,878 $1,002,203 $1,159,587 $4,795,734

Fees Subtotal $9,512,385 $8,866,767 $8,814,561 $8,387,665 $35,581,379

Expenses $185,390 $136,475 $144,077 $121,746 $587,688
Total Fees and Expenses $9,697,775 $9,003,242 $8,958,639 $8,509,411 $36,169,067

* The Public Safety Outreach (PSO) and Stakeholder Relationship Management (SRM) teams have been consolidated to form Stakeholder and
Implementation Management (SIM) to capitalize on efficiencies and streamline processes. As of the Quarter Ending December 31, 2008, fees will be
reported under the SIM team.
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